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EXECUTIVE SUMMARY

About the report

This report narrates the progress of implementation of DASIP for the period from July to December 2008. The report outlines the plan of implementation and proceeds to explain the performance so far realized during the period under review. The report winds up by outlining the problems and challenges faced during implementations and suggest ways of solving them.
Implementation plans
During the period under review, the district planned to implement the following activities as per annual work plan and carried over activities from the FY 2007/08:
a) Facilitation of PFGs in opening bank account for implementing economic mini-projects and criteria of selection of those projects.

b) Formation of 120 PFGs.

c) To conduct season long training to 120 PFGs.
d) Training of 26 Farmer Facilitators (FFs) on methodologies/principles of training PFGs.

e) To procure 80 Bicycles 

f) Construction of 3 cattle crushes 

g) Construction of 2 crop storage facilities 

h) Construction of 3 watering charco 

i) Construction of 3 crop storage facilities
j) Construction of 4 crop marketing sheds
k) Construction of 3 watering charcos
l) Construction of 1 slaughter slab
m) Construction of rural feeder roads in 2 villages
n) Purchase of 1 Cassava processing machine  (chipper)
o) Construction of rural road (20 kms) under medium size infrastructure modality

p) Monitoring and supervision of village/group micro projects. 
Implementation status
The report narrates clearly the implementation status so far reached in each of the planned activities.
Problems and challenges (issues and constraints) and remedial measures

The report highlights the problems and challenges faced during implementation and suggest remedial measures to redress them so as to effect smooth implementation in the future.
1.0 INTRODUCTION AND BACKGROUND INFORMATION

Biharamulo District Council (BDC) is among 28 district councils implementing developmental mini projects/activities by utilizing the funds from the District Agriculture Sector Investment Project (DASIP).

The implementation of the DASIP BDC is in 20 villages as shown in the table below: 

	No.
	District
	Ward
	Village

	1.
	Biharamulo
	Kalenge
	Kasato1 and Ntumagu1

	
	
	Nyakahura
	Mabare1 and Mihongora1

	
	
	Biharamulo Mjini
	Musenyi1, Katerela1 and  Rugondo1 

	
	
	Nyarubungo
	Nyamahanga1, Ntungamo1, Kabukome1 and Kisuma1  

	
	
	Nyabusozi
	Mbindi1 and Nemba1

	
	
	Nyamigogo
	Kasozibakaya1 and Kagoma2

	
	
	Runazi
	Rwekubo2 and Kagondo2

	
	
	Lusahunga
	Iyengamulilo/Nyantakala2, Kaniha2 and Kasilo2


Note: 1 = Village which were implementing DASIP before the split of Biharamulo District into two Districts 

               of Biharamulo District and Chato District.


 2 = Village which were added following the decision of the Government to make up to 20 villages in 

each of the newly formed Districts of  Biharamulo, Chato, Bukoba Rural, Missenyi, Tarime and Rorya.
This report explains progress made component – wise, for the FY 2008/09 (i.e it includes carried over activities of FY 2007/2008 and the activities for the FY 2008/09 up to the end of the second quarter (December 31st, 2008 of FY 2008/09). The report also highlights problems and challenges faced during implementations and suggest ways of solving them.
2.0 PLANNED ACTIVITIES
Physical status

Component 1:  Farmers Capacity building component. 
The activities planned under this Component for the period under review were: 
· Facilitation of PFGs in opening bank account for implementing economic mini-projects and criteria of selection of those projects.
· Formation of 120 PFGs.
· To conduct season long training to 120 PFGs.
· Training of 26 Farmer Facilitators (FFs) on methodologies/principles of training PFGs.
· To procure 80 Bicycles 

Component 2: Community planning and Investment in Agriculture

The plan during the period under review was to finalize implementation of carried over activities of FY 2007/08 and semi annual activities of FY 2008/09. 
Carried over activities of FY 2007/08 include:- 

· Construction of 3 cattle crushes 

· Construction of 2 crop storage facilities 

· Construction of 3 watering charco 

· Monitoring and supervision of village/group micro projects. 
Planned activities for the semi annual of FY 2008/09 include:

· Construction of 3 crop storage facilities
· Construction of 4 crop marketing sheds
· Construction of 3 watering charcos
· Construction of 1 slaughter slab
· Construction of rural feeder roads in 2 villages
· Purchase of 1 Cassava processing machine  (chipper)
· Construction of rural road (20 kms) under medium size infrastructure 
modality

· Monitoring and supervision of village/group micro projects. 
3.0 IMPLEMENTATION STATUS 
Component 1: Farmer capacity building component 
· 24 PFGs were facilitated in opening bank account, and their funds Tshs 400,000 for implementing economic mini-projects for each PFG were disbursed through their account. The Ward Training Facilitators (WTFs) are going on monitoring the economic mini-projects in their respective areas. 
· Formation of 120 PFGs and Training Needs Assessment were done as scheduled.
· The 120 PFGs are undertaking season long training in different enterprises. The summary of enterprises is attached as annex I
· The Phase one of 4 days training to 26 Farmer Facilitators (FFs) was conducted as scheduled.

· 80 bicycles were procured.
Component 2: Community planning and Investment in Agriculture      

Implementation status for Carried over activities of FY 2007/08

The table below depicts the implementation status of the said activities/projects: 
	No
	Name of Project/Activity  
	Implementation status
	Remarks

	1.
	Construction of 3 cattle crushes at Kasato, Rugondo and Mbindi Villages
	Construction has been completed
	-

	2.
	Construction of 2 crop storage facilities at Kasozibakaya and Mabare villages


	Construction has been completed
	-

	3.
	Construction of 3 watering charco at Nemba, Ntungamo and Nyamahanga villages 


	Construction of Nemba watering charco is complete; industrial materials for construction of Nyamahanga and Ntungamo watering charco have been procured
	After surveying the sites in Nyamahanga and Ntungamo   villages that were meant for construction of watering charcos it was found that were not suitable.  Therefore the village authority under the guidance of District Water Engineer decided to construct water gravity schemes. The construction for both sites have stated and will be completed in the 3rd quarter of FY 2008/09  

	4.
	Monitoring and supervision of village/group micro projects. 

	This has been done accordingly
	-


Implementation status of planned semi annual activities of FY 2008/09

	No
	Name of Project/Activity  
	Implementation status
	Remarks

	1.
	Construction of 3 crop storage facilities at Kasato, Ntumagu and Mihongora villages

	· Bill of Quantities already prepared
· Tendering process in progress 
	-

	2.
	Construction of 4 crop marketing sheds at Iyengamulilo, Kasilo, Katerela and Musenyi villages 
	· Bill of Quantities already prepared

· Tendering process in progress
	The funds for Musenyi village not yet disbursed  

	3.
	Construction of 3 watering charcos at Kagondo, Rwekubo and Kagoma villages 

	· The construction work for all charcos have already been procured

· The construction for  Rwekubo watering charco is complete 
	The sites for Kagondo, and Kagoma villages are flooded with water

	4.
	Construction of 1 slaughter slab at Mabare village 

	· Bill of Quantities already prepared

· Tendering process in progress
	-

	5.
	Construction of rural feeder roads at Kabukome and Kaniha  villages
	Preliminary survey has been done for Kabukome road
	The funds for Kaniha road not yet disbursed  

	6.
	Purchase of 1 Cassava processing machine  (chipper)
	Price inquired done
	

	7.
	Construction of rural road (20 kms) under medium size infrastructure 
modality
	-
	-

	8.
	Monitoring and supervision of village/group micro projects. 
	Done regularly
	-


4.0 FINANCIAL STATUS

4.1 Funds received
For the first quarter, financial year 2008/2009 Maswa district council has received Tshs. 34,475,000/= as total budget for the following activities:-

Farmers Capacity building component

(i) PFGs investment in economic min-projects Tshs.10,400,000/=

(ii) Formation of 120 PFGs……………….
Tshs. 
1,600,000/=

(iii) Motorcycle allowance………………..
 Tshs.     900,000/=

(iv) DTCs office operation & maintenance ….. Tshs      600,000/=

(v) DTCs District staff field allowances…………Tshs      650,000/=
(vi) Season long training ………………………….Tshs 60,000,000/=

Community planning and Investment in Agriculture

(i) 
Office operation & maintenance………………Tshs.       750,000/=

(ii) DPO &DMEO Motorcycle allowances ……..  Tshs.      900,000/=
(iii) District staff field allowances…………… …     Tshs.    4,375,000/=
(iv) Investment funds to village Microprojects ..   Tshs. 213,910,000/=
Grand total …………………………….Tshs. 283,685,000/=

4.2 Funds spent as at 31st December, 2008    

A total of Tshs 92,238,640/= was spent both for community planning and farmers capacity building components

5.0 PROBLEMS AND CHALLENGES (ISSUES AND CONSTRAINTS)
· Slow pace of community in mobilizing local building materials for construction activities for community mini project investments.
· Slow pace of communities and groups project supervision committees in opening bank accounts for quick implementation of micro projects funded by DASIP.
· Low accountability and irresponsible of village local leaders
· Presence of many socio economic activities such as construction of 
dispensaries, secondary schools infrastructures etc that involves the same  community.
· Conflict of interest among community project supervision committees. The typical example is that of community project supervision committee for Rugondo village who hired the contractor who had not qualified during tendering process. This was resolved after summoning the community project supervision committee to judiciary.
· There is no reliable transport in the District. The vehicle that has been used in our day-to-day undertakings is so exhausted, and the policy that fuel (diesel) should come from the DED has to issue is so impossible to implement.  This makes difficult for the DASIP staff to undertake their scheduled activities.
· Farmers Facilitators are not motivated to work, they have been complaining that they are spending their time for activities that are not rewarding. 
6.0 REMEDIAL ACTIONS
· To continue sensitize community on the importance of adherence to work plans and enforcement of village by-Laws to laxity community members.
· To continue on educating the community on the importance of implementing their projects within the planed time frame.
· Enforcement of Local government ACT No. 7 of 1982 to non accountable and irresponsible local leaders.
· To continue with educating Local leaders on their responsibilities in development projects.
· To continue educating the project committees on importance of hiring qualified contractors for good quality works
· DASIP Project Coordination Unit to continue negotiating with responsible bodies on the possibility of providing reliable transport facility and allow the district to spent some monies in buying fuel.
· DASIP Project Coordination Unit is requested to find the mechanism of giving incentives to farmer facilitators which can be termed as Bicycle allowances.
ANNEX I:  SUMMARY OF PARTICIPATORY FARMERS GROUP (PFG) THAT UNDERGONE SEASON LONG TRAINING IN FY 2007/08
NAME OF DISTRICT: BIHARAMULO DISTRICT COUNCIL
REPORTING DATE: 31/12/2008                                                                      QUARTER: SEMI-ANNUAL 2008                                                     

NAME OF REPORTING OFFICER: Alex Buguzi                                                    YEAR: 2008/2009.

	S/Na
	Ward
	Name Of Village
	Name Of PFG
	Year
	Number Of Members
	Enterprise
	Remarks

	
	
	
	
	Formed
	Graduated
	Males
	Females
	Total
	
	

	1.
	Nyabusozi
	Nemba
	Nguvu kazi
	2007
	2008
	8
	5
	13
	Cotton
	

	
	
	
	Igembesabo
	2007
	2008
	10
	0
	10
	Cotton
	

	
	
	Mbindi
	Mapato
	2007
	2008
	10
	5
	15
	Cotton
	

	
	
	
	Wakulima
	2007
	2008
	9
	5
	14
	Cotton
	

	2.
	Nyamigogo
	Kasozibakaya
	Tegemeo
	2007
	2008
	10
	7
	17
	Cassava
	

	
	
	
	Umoja
	2007
	2008
	6
	10
	16
	Cotton
	

	3.
	Nyakahura
	Mabare
	Gwavya
	2007
	2008
	9
	14
	23
	Maize 
	

	
	
	
	Mabare chini
	2007
	2008
	10
	14
	24
	Maize 
	

	
	
	Mihongora
	Rugese
	2007
	2008
	10
	9
	19
	Maize 
	

	
	
	
	Uwanja wa ndege
	2007
	2008
	4
	10
	14
	Maize 
	

	4.
	Kalenge
	Kasato
	Muungano
	2007
	2008
	6
	6
	12
	Cotton
	

	
	
	
	Tupendane
	2007
	2008
	8
	10
	18
	Cotton
	

	
	
	Ntumagu
	Upendo 
	2007
	2008
	10
	8
	18
	Cotton
	

	
	
	
	Juhudi
	2007
	2008
	10
	9
	19
	Cotton
	

	5.
	Nyarubungo
	Kabukome
	Umoja
	2007
	2008
	12
	10
	22
	Maize 
	

	
	
	
	Kasi mpya
	2007
	2008
	10
	6
	16
	Maize 
	

	
	
	Nyamahanga
	Jitegemee
	2007
	2008
	6
	6
	12
	Maize 
	

	
	
	
	Umoja
	2007
	2008
	5
	5
	10
	Maize 
	

	
	
	Ntungamo
	Upendo A
	2007
	2008
	3
	5
	8
	Maize 
	

	
	
	
	Upendo B
	2007
	2008
	6
	4
	10
	Maize 
	7 members have emigrated

	6.
	Biharamulo mjini
	Musenyi
	Bidii
	2007
	2008
	13
	10
	23
	Maize 
	

	
	
	
	Ujamaa
	2007
	2008
	5
	6
	11
	Maize 
	9 members have emigrated 

	
	
	Rugondo
	Nguvu kazi
	2007
	2008
	10
	8
	18
	Maize 
	

	
	
	
	Uzalishaji mali
	2007
	2008
	8
	8
	16
	Maize 
	

	
	
	Katerela
	Mshikamano
	2007
	2008
	10
	7
	17
	Maize 
	

	
	
	
	Ushirika mafunzo
	2007
	2008
	9
	7
	16
	Maize 
	

	JUMLA
	
	
	
	217
	194
	411
	
	


ANNEX II:  SUMMARY OF PARTICIPATORY FARMERS GROUP (PFG) THAT UNDERTAKES SEASON LONG TRAINING IN FY 2008/09

NAME OF DISTRICT: BIHARAMULO DISTRICT COUNCIL
REPORTING DATE: 31/12/2008                                                                      QUARTER: SEMI-ANNUAL 2008                                                     

NAME OF REPORTING OFFICER: Alex Buguzi                                                    YEAR: 2008/2009.

	S/No
	Ward
	Village 
	Name Of PFG
	Number of members
	Enterprise
	Remarks

	
	
	
	
	Male
	Female
	Total
	
	

	1
	Nyabusozi 
	Nemba
	Nemba A
	25
	0
	25
	Cotton
	 

	
	
	
	Nemba B
	25
	0
	25
	Cotton
	 

	
	
	
	Chakitaragu A
	25
	0
	25
	Cotton
	 

	
	
	
	Chakitaragu B
	25
	0
	25
	Maize 
	 

	
	
	
	Kanugure
	25
	0
	25
	Maize 
	 

	
	
	
	Shirabera
	25
	0
	25
	Cotton
	 

	
	
	Mbindi
	Nyakaziba
	17
	8
	25
	Maize 
	 

	
	
	
	Upendo
	14
	11
	25
	Maize 
	 

	
	
	
	Umoja
	18
	7
	25
	Cotton
	 

	
	
	
	Mwongozo
	20
	5
	25
	Cotton
	 

	
	
	
	Maendeleo
	20
	5
	25
	Maize 
	 

	
	
	
	Mbindi "A"
	19
	6
	25
	Cotton
	 

	2
	Nyamigogo 
	Kasozibakaya
	Igembesabo
	13
	12
	25
	Beans
	 

	
	
	
	Maendeleo
	19
	6
	25
	Cotton
	 

	
	
	
	Juhudi
	13
	12
	25
	Maize 
	 

	
	
	
	Tujiendeleze
	12
	13
	25
	Maize 
	 

	
	
	
	Azimio
	12
	13
	25
	Maize 
	 

	
	
	
	Ushirikiano
	16
	9
	25
	Cotton
	 

	
	
	Kagoma
	Twende na wakati
	11
	9
	20
	Maize 
	

	
	
	
	Mkombozi
	17
	8
	25
	Maize 
	 

	
	
	
	Tujikomboe
	12
	13
	25
	Maize 
	 

	
	
	
	Nguvukazi "A"
	13
	12
	25
	Maize 
	 

	
	
	
	Majengo
	16
	8
	24
	Cotton
	 

	
	
	
	Nguvukazi "B"
	11
	9
	20
	Maize 
	 


	S/No
	Ward
	Village 
	Name Of PFG
	Number of members
	Enterprise
	Remarks

	
	
	
	
	Male
	Female
	Total
	
	

	3
	Nyakahura 
	Mabare
	CARE
	13
	10
	23
	Maize 
	 

	
	
	
	Mzani
	12
	8
	20
	Maize 
	 

	
	
	
	Mangasini
	6
	19
	25
	Maize 
	 

	
	
	
	Balimi
	15
	8
	23
	Maize 
	 

	
	
	
	Mwigabilo
	10
	11
	21
	Maize 
	 

	
	
	
	Ngazi saba
	9
	14
	23
	Maize 
	 

	
	
	Mihongora
	Mkaragata 
	11
	14
	25
	Maize 
	 

	
	
	
	Songambele
	13
	12
	25
	Maize 
	 

	
	
	
	Bigufa
	10
	15
	25
	Maize 
	 

	
	
	
	Jiendeleze
	10
	15
	25
	Maize 
	 

	
	
	
	Jitihada
	13
	12
	25
	Maize 
	 

	
	
	
	Tujikomboe
	11
	14
	25
	Maize 
	 

	4
	Kalenge 
	Kasato
	Songambele 
	13
	12
	25
	Beans
	 

	
	
	
	Nguvu kazi
	13
	12
	25
	Maize 
	 

	
	
	
	Maendeleo
	14
	11
	25
	Maize 
	 

	
	
	
	Umoja
	13
	12
	25
	Beans
	 

	
	
	
	Jitegemee
	13
	12
	25
	Maize 
	 

	
	
	
	Tuimarike
	13
	12
	25
	Maize 
	 

	
	
	Ntumagu
	Nguvu kazi
	13
	12
	25
	Maize 
	 

	
	
	
	Tujitume
	12
	13
	25
	Cotton
	 

	
	
	
	Jitegemee
	14
	11
	25
	Cassava
	 

	
	
	
	Mahusiano
	13
	12
	25
	Maize 
	 

	
	
	
	Tujikwamue
	17
	8
	25
	Maize 
	 

	
	
	
	Muungano
	13
	12
	25
	Maize 
	 


	S/No
	Ward
	Village 
	Name Of PFG
	Number of members
	Enterprise
	Remarks

	
	
	
	
	Male
	Female
	Total
	
	

	5
	Nyarubungo
	Kabukome
	Mapambano
	13
	12
	25
	Maize 
	 

	
	
	
	Maendeleo
	13
	12
	25
	Maize 
	 

	
	
	
	Upendo
	14
	11
	25
	Maize 
	 

	
	
	
	Mshikamano
	14
	11
	25
	Groundnuts
	 

	
	
	
	Upendano
	13
	12
	25
	Rice
	 

	
	
	
	Mtakuja
	13
	12
	25
	Maize 
	 

	
	
	Nyamahanga
	Tuinuane
	14
	11
	25
	Maize 
	 

	
	
	
	Mshikamano
	15
	10
	25
	Maize 
	 

	
	
	
	Tusaidiane
	12
	13
	25
	Maize 
	 

	
	
	
	Tuwajibike
	13
	12
	25
	Maize 
	 

	
	
	
	Tumaini
	12
	12
	24
	Maize 
	 

	
	
	
	Tufadhiliwe
	16
	9
	25
	Maize 
	 

	
	
	Ntungamo
	Umoja
	13
	12
	25
	Groundnuts
	 

	
	
	
	Tupendane 
	10
	15
	25
	Beans
	 

	
	
	
	Maendeleo
	13
	12
	25
	Maize 
	 

	
	
	
	Endelevu
	12
	13
	25
	Groundnuts
	 

	
	
	
	Upendo
	19
	6
	25
	Groundnuts
	 

	
	
	
	Tuungane
	16
	9
	25
	 Maize
	 

	
	
	Kisuma
	Umoja ni nguvu
	15
	10
	25
	Maize
	 

	
	
	
	Tuombe Mungu
	13
	12
	25
	Maize
	 

	
	
	
	Ushirika
	13
	12
	25
	Maize
	 

	
	
	
	Umoja
	12
	13
	25
	Maize
	 

	
	
	
	Igunabahabi
	13
	12
	25
	Maize
	 

	
	
	
	Chapa kazi
	15
	10
	25
	Maize
	 


	S/No
	Ward
	Village 
	Name Of PFG
	Number of members
	Enterprise
	Remarks

	
	
	
	
	Male
	Female
	Total
	
	

	6
	Biharamulo mjini
	Musenyi
	Ushindi
	14
	11
	25
	Maize 
	 

	
	
	
	Chapa Kazi
	14
	11
	25
	Maize 
	 

	
	
	
	Muungano
	11
	14
	25
	Maize 
	 

	
	
	
	Songambele
	10
	15
	25
	Maize 
	 

	
	
	
	Magezi
	14
	11
	25
	Maize 
	 

	
	
	
	Tuhwelane
	 10
	4
	24
	Maize 
	 

	
	
	Katerela
	Kujikomboa
	13
	12
	25
	Maize 
	 

	
	
	
	Maendeleo
	12
	13
	25
	Maize 
	 

	
	
	
	Songambele
	5
	20
	25
	Maize 
	 

	
	
	
	Tukomboane
	18
	7
	25
	Maize 
	 

	
	
	
	Kitangalo
	12
	13
	25
	Maize 
	 

	
	
	
	Nyarusanda
	15
	10
	25
	Maize 
	 

	
	
	Rugondo
	Tweyambe
	17
	8
	25
	Maize 
	 

	
	
	
	Umoja
	14
	8
	22
	Maize 
	 

	
	
	
	Ushirikiano
	8
	15
	23
	Maize 
	 

	
	
	
	Tujiendeleze
	18
	7
	25
	Maize 
	 

	
	
	
	Tujikusanye
	15
	10
	25
	Maize 
	 

	
	
	
	Tujitahidi
	7
	18
	25
	Maize 
	 


	S/No
	Ward
	Village 
	Name Of PFG
	Number of members
	Enterprise
	Remarks

	
	
	
	
	Male
	Female
	Total
	
	

	7
	Lusahunga
	Iyengamulilo/Nyantakala
	Muungano
	12
	13
	25
	Maize 
	 

	
	
	
	Maendeleo
	13
	12
	25
	Maize 
	 

	
	
	
	Mapinduzi
	13
	12
	25
	Maize 
	 

	
	
	
	Tukomboane
	13
	12
	25
	Maize 
	 

	
	
	
	Tujitegemee
	12
	13
	25
	Maize 
	 

	
	
	
	Igembesabo
	16
	9
	25
	 Maize
	 

	
	
	Kasilo
	Tumaini
	12
	13
	25
	Maize 
	 

	
	
	
	Maendeleo
	14
	11
	25
	Maize 
	 

	
	
	
	Mkombozi
	13
	12
	25
	Maize 
	 

	
	
	
	Millenia
	12
	13
	25
	Maize 
	 

	
	
	
	Jiendeleze
	13
	12
	25
	Maize 
	 

	
	
	
	Mshikamano
	16
	9
	25
	Maize 
	 

	
	
	Kaniha
	Juhudi
	12
	13
	25
	Maize 
	 

	
	
	
	Songambele
	13
	12
	25
	Maize 
	 

	
	
	
	Umoja
	11
	14
	25
	Maize 
	 

	
	
	
	Nuru
	12
	13
	25
	Beans
	 

	
	
	
	Tujitegemee
	13
	12
	25
	Cotton
	 

	
	
	
	Nyota
	12
	13
	25
	Maize 
	 


	S/No
	Ward
	Village 
	Name Of PFG
	Number of members
	Enterprise
	Remarks

	
	
	
	
	Male
	Female
	Total
	
	

	8
	Runazi
	Kagondo
	Umoja
	12
	13
	25
	Cotton
	 

	
	
	
	Maendeleo
	13
	12
	25
	Cotton
	 

	
	
	
	Hemaro
	12
	13
	25
	Maize 
	 

	
	
	
	Jipemoyo
	12
	13
	25
	Cassava
	 

	
	
	
	Tujiendeleze
	12
	13
	25
	Maize 
	 

	
	
	
	Nyakaole
	12
	13
	25
	Cotton
	 

	
	
	Rwekubo
	Upendo
	12
	13
	25
	Maize 
	 

	
	
	
	Jielimishe
	12
	13
	25
	Cassava
	 

	
	
	
	Azimio
	12
	13
	25
	Cassava
	 

	
	
	
	Usilale
	12
	13
	25
	Maize 
	 

	
	
	
	Umoja
	12
	13
	25
	Maize 
	 

	
	
	
	Maarifa
	12
	13
	25
	Maize 
	 

	TOTAL
	1,647
	1,310
	2,957
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