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EXECUTIVE SUMMARY

About the Report
This report sheds lights the progress of implementing DASIP from July 2007 to June, 2008, and finally July 2008 to December 2008.The reports begins by over viewing the implementation status for the planned intervention for the period of 2007/08 component wise, eventually it goes through briefly examining the implementation status of planned intervention for the period of July 2008 to December 2008 both physical and financial. The reports winds up by outlining the problems and challenges (issues and constraints), Remedial actions, Lesson learnt and recommendations. Finally the reports narrates Participatory farmer’s Groups (PFGs) physical and financial status as an annex as well as Investment micro project status as annexes
1. Implementation Plan

     1. 1. Implementation Plan FY 2007/08

The project planned to implement the following activities as per Annual Work Plan and Budgeting (AWPB) 2007/08:

· Review of O&OD in Projects Villages.

· Construction of 4 Cattle crushes

· Construction  of 3 watering charcos

· Construction of 3 Storage spots

· Training of Ward Training Facilitators

· Establishment  of Farmers Field School

· Procurement of Bicycles
· Training  of community and participatory farmer groups

      2. 0.   Implementation Plan for 2008/09
· Construction of 2  cattle watering charcos  at Imalabupina and Nyambogo

· Construction of 3 permanent crushes at Mabira, Iparamasa and Ilemela Villages

· Construction of  1Cattle dips at Ichwankima Village

· Rehabilitation of 2 cattle dips at Buzirayombo and Rutunguru Villages

· Construction of 3 Market structures at kasenga, Bwongera and Nyisanzi

· Construction of 5 ware houses at Mwekako, Mabira, Rutunguru, Nyakato and Iparamasa

· Construction of Medium scale Irrigation scheme. Facilitation of PFGs  in opening bank account for implementing economic mini-projects and criteria of selection of those projects

· Formation of 120 PFG
· To conduct season long training of 120 PFGs.

3. Implementation Status

           3.1: Implementation Status FY 2007/08

a. The exercise for O& OD for the year 2007/2008 was done in 16 Project Villages where several micro projects were identified and priorities were set based on community needs.

b.  Four permanent cattle crashes were constructed at Nyakato,  Buziku, Ihanga and Mwekako villages
c. Three Charco dams were constructed at Mwendakulima, Kibehe and Bukiriguru villages

d. Two storage spots have been completely constructed at Buzirayombo and Itanga Villages.

e. Training to WTFs was done for 20 days at Nyakanazi where a total of 8 Extension Staffs were trained on the FFS Methodology, TNA concepts, Farmer’s Enterprise Development (FED) and Entrepreneurships courses. 
.

f. A total of 32 PFGs  were formed and went on with FFSs  on various crops and they graduated.
g. 80 Bicycles were purchased for use by farmer and ward training facilitators and distributed.
h. A total of 800 participatory farmers were trained in FFS Methodologies through the seasonal long training.

          3.2. Implementation Status FY 2008/09

i. Formation of 120 PFGs and Training Needs Assessment has been done.

j.  27 out of 120 PFGs have been facilitated to open bank accounts for the implementation of micro projects
k. Season long training is in progress
l. All civil works for this FY are still in early procurement procedures, some are in BOQ, Design preparation steps.
4.0: Problems and challenges (issues and constraints)
· Untimely release of funds delayed implementation to some of activities, for instance in this FY 2008/09 the planned first quarter activities which include construction works their funds  were released in mid October and early December respectively.
· Slow pace of community in mobilizing local building materials for construction activities for both community and group investments.
· Slow pace of project supervision communities and groups in opening bank project accounts for quick implementation of micro projects funded by DASIP.
· Inadequate commitment of village local leaders which has been observed sometimes.
· Presence of many socio economic activities such as construction of Dispensaries, secondary schools infrastructures etc which requires community contributions thus conflicting to the community roles.
· Conflict of interest among project supervision committees leading sometimes to project mismanagement
· Village micro projects committee are frequently demanding payment despite that they are not budgeted.
    5.0   Remedial actions

· To continue sensitize community on the importance of adherence to work plans and enforcement of village by-Laws to reluctant community members.
· To continue on educating the community on the importance of implementing their projects within the planed time frame.
· To continue with educating Local leaders on their responsibilities in development projects.
· To continue educating the project committees on importance of hiring qualified contractors for good quality works
· DASIP Project coordination Unit better re-allocate budget for project committee to encourage their commitment.
6.0 Lesson learnt and recommendations

The followings are the lessons learned and experiences gained by the District in executing the project.

1. Institutional capacity is the key issue towards project execution; this has been an issue as micro projects are always implemented untimely despite availability of funds because of limited community institutional capacities particularly where civil works are involved. In view of this capacity building will continue to communities executing micro projects to ensure timely implementations.

2. Inadequate funding for some planned activities thus sometime making the completed work not reflected to the real value for money when compared to the desired Designs and specifications as a typical example is for watering charcos constructed soon. We advice the PCU office to set aside sufficient funds for watering charcos so as to come up with convenient structures addressing the real value for money.
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SEMI ANNUAL PROGRESS REPORT

1.0. INTRODUCTION AND BACKGROUND INFORMATION

District Agriculture Sector Investment Project (DASIP) is the project that is being implemented in 28 districts from Kagera, Mara, Mwanza, Shinyanga and Kigoma regions. 
1.1 Project Objectives and Scope

The objective of the project is to increase productivity and rural household income in the project area within the overall frame work of the Agriculture Sector Development Strategy (ASDS) which is implemented by the Agricultural Sector Development Program (ASDP).Mean time ASDP at the District level is implemented by the District Agricultural Development Plans (DADPs), therefore DASIP becomes an intergral part of the DADPs.
In Chato District the Project covers 20 villages in 10 wards.
At the district level the project has four main components namely:-

(i) Farmer’s capacity building component

(ii) Community planning and investment in Agriculture component.

(iii) Support to Rural Financial Services and Agriculture Marketing component.
(iv) Project Coordination and Management

1.2: Scope of the Report

This report explains progress made, component-wise, including carried over activities of FY 2007/2008 up to the end of the second quarter (December 31st, 2008 of FY 2008/09). The report winds up by summarizing problems and challenges and ways of addressing them.

2.0. PROJECT IMPLEMENTATION STATUS

2.1. OVERVIEW OF THE LAST YEAR (2007/08) IMPLEMENTATIONS
2.1.0. Community planning and investment in Agriculture component 
2.1.1. Planned interventions for 2007/08

       The Council planned to implement the following interventions for 2007/08:-

a)  Review of O&OD in Projects Villages.

b)  Construction of 4 Cattle crushes

c)  Construction  of 3 watering charcos

d)  Construction of 3 Storage spots

2.1.2. Implementation Status

The progress of implementation of the planned interventions is as follows:-

2.1.3.1 Implementation of Planned interventions for 2007/08 

a)  Review O&OD in Projects Villages. 

The exercise for O& OD review in order to come up with VADPs and later DADPs for the year 2008/2009 was done in 16 Project Villages where several community micro projects were identified and priorities were set based on community needs.

b) Construction of 4 Cattle crushes.
 A total of Tshs 5,664,000 was received for each of the following four villages, Nyakato, Buziku, Ihanga and Mwekako. This amount was supposed to be topped up with Tshs 1,416,000/= as community contribution (20%). All the permanent crashes were constructed.

c) Construction of 3 watering charcos

Three Charco dams were constructed at Mwendakulima, Kibehe and Bukiriguru villages

d)   Construction of 3 Storage spots

Only one Storage spot is complete located at Buzirayombo, the remaining two located at Itanga and Kibumba are 75% complete.

2.2 .1. Farmers Capacity Building Component.

The planned intervention under this component were

a)Training of Ward Training Facilitators

b) Establishment of Farmer Field Schools
c) Procurement of Bicycles

d) Training of community and participatory farmer groups.

2.2.2. Implementation Status

 (i)Training of Ward Training Facilitators

Training to WTFs was done  for 20 days at Nyakanazi  where  a total of 8 Extension Staffs from project areas attended who got trained on the FFS Methodology, TNA concepts, Farmer’s Enterprise Development and Entrepreneurships courses . A total of Tshs 6,959,600 was used/ spent.

.

The lesson learned from this training is that WFTs appreciated the course content in a way it added much value to their professional carrier and seemed to be very useful to their routine works.

 (ii) Establishment of Farmer’s Field School:

A total of 32 PFGs  were formed and went on with FFSs  on various crops namely, Maize 19 FFS, Cotton 8 FFS, Cassava 3 FFS, Paddy 1 FFS and Onions 1 FFS .The formation and management of this FFS plots have consumed a total of Tshs 16,000,000/= for procurement of various inputs. The status of these FFSs was good and all PFGs managed to graduate.

(iii) Procurement of bicycles  
80 Bicycles were purchased for use by farmer and ward training facilitators.

And distributed where a total of Tshs 7,000,000/= was used.

(iv). Training of community and participatory farmer groups.

A total of 800 participatory farmers were trained in FFS Methodologies through the seasonal long training.

2.3.0. Project coordination and management.

Project officials have been appointed by the District Executive Director (DED).
These include; District Project Officer (DPO), Monitoring and Evaluation Officer (DMEO), Two District training Coordinators (DTCs), Project accountant and Procurement Officer.

Four new villages which are Ilemela, Nyambogo, Ichwankima and Imarabupina have been selected adding to the existing 16 villages. This makes a total of 20 project villages. .
3.0. PROJECT IMPLEMENTATION STATUS THIS PERIOD (JULY – DEC 2008)

3.1. Planned Interventions
3.1.1 Farmers Capacity building component. 
Under this component, major activity planned for this quarter were

· Facilitation of PFGs  in opening bank account for implementing economic mini-projects and criteria of selection of those projects

· Formation of 120 PFGs

· To conduct season long training of 120 PFGs.
3.1.2.  Community planning and Investment in Agriculture

The plan during the period under review was to finalize implementation of carried over activities FY2008/09 and first quarter activities FY 2008/09. Carried over activities include:- 

· Construction of 2  cattle watering charcos  at Imalabupina and Nyambogo
· Construction of 3 permanent crushes at Mabira,Iparamasa and Ilemela Villages

· Construction of  1Cattle dips at Ichwankima Village

· Rehabilitation of 2 cattle dips at Buzirayombo and Rutunguru Villages
· Construction of 3 Market structures at kasenga,Bwongera and Nyisanzi

· Construction of 5 ware houses at Mwekako, Mabira, Rutunguru, Nyakato and Iparamasa
· Construction of Medium scale Irrigation scheme.
3.2. Implementation status for activities under farmer capacity building, community planning and investment in agriculture components
Farmer capacity building component implementation status.

· Formation of 120 PFGs and Training Needs Assessment has been done.

·     27 out of 120 PFGs have been facilitated to open bank accounts for the implementation of micro projects
· Season long training in progress.

3.2.1 Community planning and Investment in Agriculture      implementation status

· Construction of 2  cattle watering charcos  at Imalabupina and Nyambogo. 

Construction not yet due to late disbursement of funds

· Construction of 3 permanent crushes at Mabira,Iparamasa and Ilemela Villages

BOQ preparation is over,initial tendering procedures are in progress.
· Construction of  1Cattle dips at Ichwankima Village

 BOQ preparation is over, initial tendering procedures are in progress.
· Rehabilitation of 2 cattle dips at Buzirayombo and Rutunguru Villages

BOQ preparation is going on to allow initial tendering procedures
· Construction of 3 Market structures at kasenga, Bwongera and Nyisanzi

BOQ preparation is going on to allow initial tendering procedures
· Construction of 5 ware houses at Mwekako, Mabira, Rutunguru, Nyakato and Iparamasa

BOQ preparation is over, initial tendering procedures are in progress.
· Construction of Medium scale Irrigation scheme.
    Preliminary site surveys have been done, awaiting for pre feasibility and feasibility studies to be done by PCU consultancy team so as Designs, specifications and implementations to take off.
4.0    PROBLEMS AND CHALLENGES (ISSUES AND CONSTRAINTS). 

· Untimely release of funds delayed implementation to some of activities, for instance in this FY 2008/09 the planned first quarter activities which include construction works their funds  were released in mid October and early December respectively.
· Slow pace of community in mobilizing local building materials for construction activities for both community and group investments.
· Slow pace of project supervision communities and groups in opening bank project accounts for quick implementation of micro projects funded by DASIP.
· Inadequate commitment of village local leaders which has been observed sometimes.
· Presence of many socio economic activities such as construction of Dispensaries, secondary schools infrastructures etc which requires community contributions thus conflicting to the community roles.
· Conflict of interest among project supervision committees leading sometimes to project mismanagement
· Village micro projects committee are frequently demanding payment despite that they are not budgeted.
5. 0        REMEDIAL ACTIONS
· To continue sensitize community on the importance of adherence to work plans and enforcement of village by-Laws to reluctant community members.
· To continue on educating the community on the importance of implementing their projects within the planed time frame.
· To continue with educating Local leaders on their responsibilities in development projects.
· To continue educating the project committees on importance of hiring qualified contractors for good quality works
· DASIP Project coordination Unit better re-allocate budget for project committee to encourage their commitment.
6.0 LESSON LEARNT AND RECOMMENDATIONS

The followings are the lessons learned and experiences gained by the District in executing the project.

3. Institutional capacity is the key issue towards project execution,this has been an issue as micro projects are always implemented untimely despite availability of funds because of limited community instituonal capacities particularly where civil works are involved.In view of this capacity building will continue to communities executing micro projects to ensure timely implementations.

4. Inadequate funding for some planned activities thus sometime making the completed work not reflected to the real value for money when compared to the desired Designs and specifications as a typical example is for watering charcos constructed soon.We advice the PCU office to set aside sufficient funds for watering charcos so as to come up with convenient structures addressing the real value for money.

LIST OF ANNEXES.
ANNEX I SUMMARY OF PARTICIPATORY FARMERS GROUP (PFG)

NAME OF DISTRICT: CHATO DISTRICT COUNCIL

REPORTING DATE: 26/12/2008                                                                      QUARTER: SEMI-ANNUAL 2008                                                     

NAME OF REPORTING OFFICER: Dr. Balichene P. Madoshi                                       YEAR: 2008/2009.

	S/Na
	Ward
	Name Of Village
	Name Of PFG
	Year
	Number Of Members
	Enterprise
	Remarks

	
	
	
	
	Formed
	Gradu

ated
	Males
	Females
	Total
	
	

	1
	Buseresere
	Mwendakulima
	Nguvukazi
	2007
	2008
	13
	8
	21
	Maize
	

	
	
	
	Muungano
	2007
	2008
	14
	11
	25
	Cotton
	

	
	
	Iparamasa
	Tumaini
	2007
	2008
	11
	12
	23
	Onion
	

	
	
	
	Umoja
	2007
	2008
	14
	11
	25
	Cotton
	

	2
	Bwanga
	Itanga
	Upendo
	2007
	2008
	12
	13
	25
	Maize
	

	
	
	
	Igembesabo
	2007
	2008
	10
	8
	18
	Maize
	

	
	
	Bukiriguru
	Tumaini
	2007
	2008
	13
	12
	25
	Maize
	

	
	
	
	Mkombozi
	2007
	2008
	11
	13
	24
	Maize
	

	3
	Buziku
	Buziku
	Nguvu mpya
	2007
	2008
	11
	14
	25
	Cassava
	

	
	
	
	Uhai ni chakula
	2007
	2008
	10
	12
	22
	Maize
	

	
	
	Ihanga
	Tutashindana
	2007
	2008
	13
	12
	25
	Maize
	

	
	
	
	Wachapakazi
	2007
	2008
	12
	12
	24
	Maize
	

	4
	Bukome
	Nyakato
	Ipandikilo
	2007
	2008
	22
	03
	25
	Cotton
	

	
	
	
	Mshikamano
	2007
	2008
	21
	04
	25
	Cotton
	

	
	
	Buzirayombo
	Muungano
	2007
	2008
	14
	10
	24
	Cotton
	

	
	
	
	Tuinuane
	2007
	2008
	18
	07
	25
	Cotton
	

	5
	Kachwamba
	Kasenga
	Mshikamano
	2007
	2008
	17
	08
	25
	Cotton
	

	
	
	
	Tegemeo
	2007
	2008
	21
	04
	25
	Maize
	

	
	
	Mwekako
	Igembesabo
	2007
	2008
	15
	10
	25
	Cotton
	

	
	
	
	Mkombozi
	2007
	2008
	14
	09
	23
	Maize
	

	6
	Muganza
	Bwongera
	Mkombozi
	2007
	2008
	11
	13
	24
	Cassava
	

	
	
	
	Muungano
	2007
	2008
	14
	11
	25
	Maize
	

	
	
	Rutunguru
	Ikanya
	2007
	2008
	13
	12
	25
	Maize
	

	
	
	
	Ushirikiano
	2007
	2008
	14
	11
	25
	Rice
	

	7
	Makurugusi
	Kibumba
	Umoja ni nguvu
	2007
	2008
	12
	12
	24
	Maize
	

	
	
	
	Chapa kazi
	2007
	2008
	15
	10
	25
	Maize
	

	
	
	Mabira
	Mshikamano
	2007
	2008
	13
	12
	25
	Maize
	

	
	
	
	Mkombozi
	2007
	2008
	15
	10
	25
	Maize
	

	8
	Kigongo
	Kibehe
	MAKI
	2007
	2008
	13
	11
	24
	Maize
	

	
	
	
	Mshikamano
	2007
	2008
	12
	13
	25
	Cassava
	

	
	
	Nyisanzi
	Nyimani
	2007
	2008
	13
	11
	24
	Maize
	

	
	
	
	Tujiinue
	2007
	2008
	12
	12
	24
	Maize
	

	Total
	443
	331
	774
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ANNEX II: FINANCIAL STATUS OF PARTICIPATORY FARMER GROUPS (PFGs)

NAME OF DISTRICT: CHATO DISTRICT COUNCIL.                                                                         QUARTER: FIRST QUARTER 2008

REPORTING DATE…26/12/2008
                                                                                       

YEAR: 2008/09

NAME OF REPORTING OFFICER: DR.BALICHENE P.MADOSHI

	S/N
	NAME OF VILLAGE
	NAME OF PFG
	NUMBER OF MEMBERS
	ENTERPRISE
	Total Cost (Tsh.000)
	Group Contribution (Tsh.000)
	Contribution from DASIP (Tsh.’000)
	Balance Tsh.000

	
	
	
	Males
	Females
	Total
	
	
	
	Total
	Disbursed
	Balance
	Unallocated
	

	1


	Mwendakulima
	Nguvukazi
	13
	8
	21
	Maize
	
	
	500
	500
	0
	0
	0

	
	
	Muungano
	14
	11
	25
	Cotton
	
	
	500
	500
	0
	0
	0

	2
	Iparamasa
	Tumaini
	11
	12
	23
	Onion
	
	
	500
	500
	0
	0
	0

	
	
	Umoja
	14
	11
	25
	Cotton
	
	
	500
	500
	0
	0
	0

	3
	Itanga
	Upendo
	12
	13
	25
	Maize
	
	
	500
	500
	0
	0
	0

	
	
	Igembesabo
	10
	8
	18
	Maize
	
	
	500
	500
	0
	0
	0

	4
	Bukiriguru
	Tumaini
	13
	12
	25
	Maize
	
	
	500
	500
	0
	0
	0

	
	
	Mkombozi
	11
	13
	24
	Maize
	
	
	500
	500
	0
	0
	0

	5
	Buziku
	Nguvu mpya
	11
	14
	25
	Cassava
	
	
	500
	500
	0
	0
	0

	
	
	Uhai ni chakula
	10
	12
	22
	Maize
	
	
	500
	500
	0
	0
	0

	6
	Ihanga
	Tutashindana
	13
	12
	25
	Maize
	
	
	500
	500
	0
	0
	0

	
	
	Wachapakazi
	12
	12
	24
	Maize
	
	
	500
	500
	0
	0
	0

	7
	Nyakato
	Ipandikilo
	22
	03
	25
	Cotton
	
	
	500
	500
	0
	0
	0

	
	
	Mshikamano
	21
	04
	25
	Cotton
	
	
	500
	500
	0
	0
	0

	8
	Buzirayombo
	Muungano
	14
	10
	24
	Cotton
	
	
	500
	500
	0
	0
	0

	
	
	Tuinuane
	18
	07
	25
	Cotton
	
	
	500
	500
	0
	0
	0

	9
	Kasenga
	Mshikamano
	17
	08
	25
	Cotton
	
	
	500
	500
	0
	0
	0

	
	
	Tegemeo
	21
	04
	25
	Maize
	
	
	500
	500
	0
	0
	0

	10
	Mwekako
	Igembesabo
	15
	10
	25
	Cotton
	
	
	500
	500
	0
	0
	0

	
	
	Mkombozi
	14
	09
	23
	Maize
	
	
	500
	500
	0
	0
	0

	11
	Bwongera
	Mkombozi
	11
	13
	24
	Cassava
	
	
	500
	500
	0
	0
	0

	
	
	Muungano
	14
	11
	25
	Maize
	
	
	500
	500
	0
	0
	0

	12
	Rutunguru
	Ikanya
	13
	12
	25
	Maize
	
	
	500
	500
	0
	0
	0

	
	
	Ushirikiano
	14
	11
	25
	Rice
	
	
	500
	500
	0
	0
	0

	13
	Kibumba
	Umoja ni nguvu
	12
	12
	24
	Maize
	
	
	500
	500
	0
	0
	0

	
	
	Chapa kazi
	15
	10
	25
	Maize
	
	
	500
	500
	0
	0
	0

	14
	Mabira
	Mshikamano
	13
	12
	25
	Maize
	
	
	500
	500
	0
	0
	0

	
	
	Mkombozi
	15
	10
	25
	Maize
	
	
	500
	500
	0
	0
	0

	15
	Kibehe
	MAKI
	13
	11
	24
	Cassava
	
	
	500
	500
	0
	0
	0

	
	
	Mshikamano
	12
	13
	25
	Maize
	
	
	500
	500
	0
	0
	0

	16
	Nyisanzi
	Nyimani
	13
	11
	24
	Maize
	
	
	500
	500
	0
	0
	0

	
	
	Tujiinue
	12
	12
	24
	Maize
	
	
	500
	500
	0
	0
	0

	
	
	
	443
	331
	774
	
	
	
	16,000
	16,000
	0
	0
	0


ANNEX III: STATUS OF IMPLEMENTATION MICRO-PROJECTS AS AT 31ST DECEMBER, 2008 (PHYSICAL & FINANCIAL).

	Ward
	Village
	Micro-Project Name
	Funds Issued (2007/08/09) “000”
	Implementation Status

	
	
	
	Community
	DASIP
	Total
	

	Makurugusi
	Kibumba
	Construction of Godown
	4,200
	16,800
	21,000
	Not yet started

	
	Mabira
	Construction of Permanent cattle crush
	1,400
	5,600
	7,000
	Not yet Started

	Buseresere
	Mwendakulima
	Construction of charco dam for livestock
	7,000
	28,000
	35,000
	Construction is still going on

	
	Iparamasa
	Construction of Permanent cattle crush
	1,400
	5,600
	7,000
	Not yet Started

	Buziku
	Buziku
	Construction of Permanent cattle crush
	1,400
	5,600
	7,000
	Complete

	Bukome
	Nyakato
	Construction of Permanent cattle crush
	1,400
	5,600
	7,000
	Complete

	
	Buzirayombo
	Construction of Godown
	4,200
	16,800
	21,000
	Complete

	
	Buzirayombo
	Rehabilitation of a cattle dip
	1,600
	6,400
	8,000
	Not yet

	Kigongo
	Kibehe
	Construction of charco dam for livestock
	7,000
	28,000
	35,000
	Construction is still going on

	
	Nyisanzi
	Construction of crop market shed
	6,000
	24,000
	30,000
	Not yet started

	Muganza
	Bwongera
	Construction of crop marketing shed
	5,600
	22,400
	28,000
	Not yet started

	
	Rutunguru
	Rehabilitation of a cattle dip
	1,600
	6,400
	8,000
	Not yet

	Kachwamba
	Kasenga
	Construction of crop marketing shed
	5,600
	22,400
	28,000
	Not yet started

	
	Mwekako
	Construction of crop storage facility
	4,000
	16,000
	20,000
	Not yet started

	
	Mwekako
	Construction of Permanent cattle crush
	1,400
	5,600
	7,000
	Complete

	Ilemela
	Ilemela
	Construction of Permanent cattle crush
	1,400
	5,600
	7,000
	Not yet started

	Bwanga
	Itanga
	Construction of Godown
	4,200
	16,800
	21,000
	Complete

	
	Bukiriguru
	Construction of charco dam for livestock
	7,000
	28,000
	35,000
	Complete

	Ichwankima
	Ichwankima
	Construction of cattle dips
	3,200
	12,800
	16,000
	Not yet started

	GRAND TOTAL
	69,600
	278,000
	348,000
	


DISTRICT AGRICULTURAL SECTOR INVESTMENT PROJECT (DASIP)

DISTRICT SUMMARY FOR ALL PROJECTS


NAME OF DISTRICT: CHATO






QUARTER: SEMI - ANNUAL

REPORTING DATE: 26/12/2008






YEAR: 2008/09

NAME OF REPORTING OFFICER: Dr. Balichene P.Madoshi
	Type of Project and its Description
	Number of Projects
	Total

	
	Community Investment
	Group
	

	 Improved Livestock rangeland –

· Construction of cattle watering charcos


	05
	00
	05

	Improved Livestock infrastructures for Diseases control.

· Construction of permanent cattle crashes

· Construction of cattle dips

· Rehabilitation of cattle dips
	06

01

02
	0

0
	06

01

02

	Farmers facilitated with infrastructures necessary for storage and selling of agricultural produce.
· Construction of Godown

· Construction of crop storage facility

· Construction of crop marketing shed

	03

01

02
	00

00

00
	03

01

02

	Food availability, household incomes strengthened 

· Training of Participatory farmer’s group through FFS Methodology
	120
	120
	120

	Total
	140
	120
	140


Sources: annex I. FFS Progress report. Annex II. FFS Progressive report and Annex III. Monitoring and Evaluation Reports: Chato District Council
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