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-

District Executive Director

DTCs         -
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-
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-

Village Executive Officers
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-
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1.0 INTRODUCTION AND BACK GROUND INFORMATION

Maswa District Council (MDC) is among 28 district councils funded by the District Agriculture Sector Investment Project (DASIP). The objective of the project is mainly crop productivity and income enhancement to rural farming community. The Project covers 30 villages in 18 wards in the district. 

At the district level the project has three main components namely:-

(i) Farmer’s capacity building component

(ii) Community planning and investment in Agriculture component.

(iii) Support to Rural Financial Services and Agriculture Marketing component.

This report briefly explains progress of implementing DASIP activities component-wise from July to December 2008 of FY 2008/2009. The report starts by outlining the plan of implementation and proceeds to explain physical and financial performance, along with problems and challenges met during the course of implementation. The report winds up by outlining some of the measures/suggestions taken to intervene problems and pointing out plans of implementation in the third quarter (January-March 2009).

It should be noted that activities done so far were implementation of the carried over activities from the FY 2007/08. This includes construction of two cattle dip tanks at Mwabomba and Mwabagalu villages, Rehabilitation of cattle dip tanks at Isanga, Mwakidiga, Kinamwigulu and Mwamihanza villages, construction of market shed and slaughter slab at Jija village and construction of house hold burnt brick storage facilities, construction of charco dams at Mwabaraturu and Bushitala villages, Rehabilitation of charco dams at Nyabubinza, Kidema and Mwamihanza villages. Also during the period under report farmer capacity building activities like formation of PFGs, training of farmer facilitators and facilitation of PFGs to open bank accounts were executed.

2.0 PROJECT IMPLEMENTATION STATUS

2.1 Physical status

2.1.1  Farmers Capacity building component. 
Under this component, major activities planned were:-

· Data collection and analysis of  established FFS

· Formation of 180 PFGs.

·  Facilitation of 240  PFGs  in opening bank accounts for implementation of  FFS and economic mini-projects.

· Training of farmer facilitators (FFs)

· Establishment of FFS

· To conduct season long training of 180 PFGs

· Procurement of 80 pieces of bicycles
· Monitoring and supervision of FFS.
2.1.2  Community planning and Investment in Agriculture

The plan during the period under review was to finalize implementation of carried over activities FY2007/08 and planned activities FY 2008/09. Carried over activities include:- 

· Construction/Rehabilitation of cattle dip tanks (5)

· Support 25 farmer groups with house hold burnt brick cereals  storage facilities (75)

· Construction/rehabilitation of charco dams (5)
· Construction of market shed and slaughter slab 
Planned activities for the second quarter FY 2008/09 were:-

· To conduct topographic survey and designing of Kinamwigulu irrigation schemes.
· To construct 20 burnt bricks house hold storage facilities at four (4) villages.
· To construct one (1) cattle dip tank at Mwandete village and rehabilitation of one (1) cattle dip tank at Nyashimba village.
· To construct one (1) charco dam at Iyogelo village.
· To construct one (1) cotton storage   structure at Buhungukila village.
· To procure 20 pcs of oxen- weeders for Mwabagalu village.
· Procurement of 7 pieces of grain/ground nut/sweet potato milling/hulling machines for Mandela, Igunya, Isanga, Mwabayanda (M) and Senani villages.
· Construction of 6 shallow wells for Mandela, Mwabagalu, Mwabayanda(S), Mwabayanda (M), and Senani villages.
· Monitoring and supervision of village/group micro projects. 
3.0 IMPLEMENTATION STATUS FOR ACTIVITIES UNDER FARMER CAPACITY 
BUILDING AND COMMUNITY PLANNING AND INVESTMENT IN AGRICULTURE COMPONENTS:-
3.1 Farmer capacity building component implementation status.

Data collection of all established FFS were collected. Analysis of Some selected FFS in terms of cost benefit was also done. The result of analysis indicates that cost benefit ratio is high in FFS than in farmer practice. The selected FFS with respect to PFGs names is presented as annex I a –I f. Either success story of Improving cotton storage and Increasing Crop quality at Mandela village is presented as annex II.
· 163 out of 180 target Participatory Farmer Groups have been formed where by 1499 are male members and 1240 are female members. Formation of the remaining 17 farmer groups are in progress. A table matrix showing formed group FY2008/09 is attached as annex III
· 152 formed Participatory Farmer Groups have been facilitated to open bank accounts ready for implementation of FFS. Facilitation of the remaining 48 PFGs are also in progress.
· 51 graduated Participatory Farmer Groups in last year (FY 2007/08) have been facilitated to open bank accounts for implementing economic mini-projects. names of  PFGs with their respective account numbers  & PFGs for FY 2008/09 in which funds have been transferred  is presented as an annex IV

· 30 farmer’s facilitators have been trained on improved technologies on crop and livestock production and management of farmer field school plots.
· The process of establishing FFS and seasonal long training are at initial stage.
· 80 pieces of bicycles have been procured.
3.2 .
Community planning and Investment in Agriculture 

implementation status
3.2.1 Carried over activities FY 2007/08

· Improvement of Livestock infrastructures.

Under the improvement of livestock infrastructures achievements made so far includes:- Construction of two cattle dips at Mwabagalu and Mwabomba villages have been completed and in use. Two cattle dip tanks at Isanga and Mwamihanza have been rehabilitated. Kinamwigulu and Mwakidiga cattle dip tanks are under rehabilitation following tender award in this month (December).  Rehabilitation of charco dams at Nyabubinza and Kidema villages are in progress. Also one slaughter slab at Jija village has been completed. Either construction of charco dam at Mwabaraturu village is in progress (50% completion). Photos of the completed structures are attached as Annex V a -c.

· Improvement of market infrastructures
Under this activity, one market shed at Jija has been completed and its photo is presented as annex V.

· Improvement of post harvest storage facilities in 27 villages
Under improvement of post harvest storage facilities the target was to construct 75 burnt brick house hold storage facilities each with capacity of storing 3 tons of cereals in 25 villages. Eighteen (18) storage facilities at Mwandete, Mwabayanda, Kidema, Mwabagalu, Mwabaraturu and Hinduki village have been constructed. The rest 11 villages are still finalizing mobilization of local building materials. Provided in this report as annex V is a photo of completed house hold storage facility at Mwandete village.

                  3.2.2 Implementation Status for planned second quarter activities 

FY 2008/09

· Topographic survey and designing of Kinamwigulu irrigation scheme not yet done as this activity is going to be executed by contractor who will be appointed by DASIP-PCU.
· Construction 20 burnt bricks house hold storage facilities in four (4) villages not yet done as the targeted community are still mobilizing local building materials together with opening project bank account.
· Construction of one (1) cattle dip tank at Mwandete village and rehabilitation of one (1) cattle dip tank at Nyashimba village not yet done as the targeted community are still mobilizing local building materials together with opening project bank account.
· Construction one (1) charco dam at Iyogelo village not yet done since the approved budget not yet released.
· Construction one (1) cotton storage   structure at Buhungukila village not yet done as the targeted community is still mobilizing local building materials together with the process of opening project bank account.
· Procurement 20 pieces of ox-weeders for Mwabagalu village are in the final stage. 
· Procurement of 7 pieces of grain/ground nut/sweet potato milling/hulling machines for Mandela, Igunya, Isanga, Mwabayanda (M) and Senani villages not yet implemented as targeted community is still mobilizing local building materials together with the process of opening project account.
.
· Construction of 6 shallow wells for Mandela, Mwabagalu, Mwabayanda(S), Mwabayanda (M), and Senani villages not yet started as the targeted community is still in the process of opening project bank account.
· Monitoring and supervision of village/group micro projects for both community and group micro projects have been monitored and supervised so as to ensure good quality work and in the required standards. 
3.3 . Support to Rural Financial Services  and Marketing
Until to date no any activity done as the DASIP-PCU Mwanza she is still consulting the best way of performing this component
4.0.
FINANCIAL STATUS
4.1.
Funds Received

For the period of July to December 2008 for FY 2008/09 Maswa District Council has received Tshs 253,117,000/= plus Tshs 108,673,380.50 as carried over for FY 2007/08 funds from DASIP- PCU Mwanza as a total budget for the summarized activities in table no. 1 below.

Table No 1: Funds received as at 31st December, 2008

	Date of  letter for funds transfer
	Amount (Tshs)
	Targeted activities

	08th/08/2008
	8,175,000/=
	· District office operation and maintenance                                                      

· Motorcycle allowances

· Field staff allowances



	22nd /08/2008
	24,000,000
	· To support 60 graduated PFGs min-projects

	04/09/2008
	2,300,000/=
	· Formation of Participatory Farmer groups (PFGs) 

	09th/09/2008
	90,000,000/=
	· Seasonal long training of PFGs

	11th/10/2008
	118,600,000/=
	· Support 19 village micro projects

	6th/11/2008
	10,042,000/=
	· Training of 30 Farmer Facilitators.

	 1st /07/2008
	108,673,380.50
	· Carried over funds for FY 2007/08 

	Total amount of funds as at 31st December 2008
	361,790,380.50
	


 4.2. 
Funds Spent As At 31st December, 2008

A total of 151,056,210/= was spent both for community planning and farmers capacity building components. The analysis of expenditure component wise is summarized in the table No. 2 below.

Table No. 2 Expenditure funding statement component-wise as at 31/12/2008:

	COMPONENT
	ACTIVITY
	AMOUNT SPENT (July-Sept.2008)
	CUMMULATIVE  (July-Dec. 2008)
	REMARKS

	Community planning and investment in agriculture  component
	Motorcycle operating costs
	300,000
	600,000
	Allowances for 4 months

	
	Staff field allowances
	4,678,000
	8,888,000
	

	
	Bank charges
	15,000
	90,000
	

	
	village micro projects
	56,849,144
	56,849,144
	Transfer of funds (48,640,000/=) to 16 village/group micro projects are in progress

	
	Office operation and maintenance
	763,200
	1,187,200
	

	Farmer capacity building component
	Motorcycle operating costs
	300,000
	600,000
	Allowances for 4 months

	
	Office operation and maintenance
	400,000
	600,000
	

	
	Staff field allowances 
	350,000
	600,000
	

	
	Purchasing of 80 bicycles
	0
	7,466,666
	Carried over activity

	
	To support 60 PFGs min-projects
	0
	17,400,000
	

	
	Formation of PFGs 
	0
	2,919,400
	

	
	Seasonal long training of PFGs
	0
	45,000,000
	

	
	Printing of graduation certificates for PFGs members  FY 2007/08 
	4,491,000
	4,491,000
	Carried over activity

	
	Purchasing of equipments for FFS  FY2007/08
	0
	982,800
	Carried over activity

	
	Bicycle allowances
	0
	240,000
	Carried over activity

	
	Training of 30 FFS in three phases
	0
	3,142,000
	One phase training 

	TOTAL
	68,146,344
	151,056,210
	


4.0    PROBLEMS AND CHALLENGES (ISSUES AND CONSTRAINTS)
· Untimely release of funds delayed implementation to some of activities, for instance in this FY 2008/09 the planned first quarter activities which include construction works their funds released at the second week of October, 2008.
· Slow pace of community in mobilizing local building materials for construction activities for both community and group investment projects.
· Slow pace of project supervision communities and groups in opening bank project accounts for quick implementation of micro projects funded by DASIP, for instance out of 19 funded village/group micro projects only 11 to date have opened their micro project bank accounts.
· Low accountability and irresponsible of village local leaders
· Inadequate local artisans at village level to carry out construction of cereal burnt brick storage facilities.
· Untimely availability of technical staff such as District Engineer and Supplies officer causes slow pace in implementation of some micro project activities.
· Lack of clear guidelines on recurrent expenditures for village/group micro project supervision committees.
· The dominant culture of depending on the Government to do every thing for community/group micro projects impairs speed of implementation.
Table Na 3.
 List of challenges and actions taken / to be taken to address them.

	S / N
	Issues
	Action taken / to be taken
	Responsible person

	1
	Slow response in opening micro project bank account.
	To continue with sensitization of project supervision communities and groups to opening Bank project account for quick implementation of projects 
	DALDO

DPO

DMEO

	2
	Slow pace of community in mobilization of local building materials. 
	To continue educating community on the importance of implementing their projects within the planed time frame. 

To continue sensitize community on the importance of adhering to work plans and enforcement of village by Laws to laxity community members.
	DPO

DMEO

VEO

WEO

	3
	Low accountability and irresponsible village local leaders.

	Enforcement of Local government ACT No. 7 of 1982 to non accountable and irresponsible local leaders. 
To continue with educating Local leaders on their responsibilities in implementing development projects. 
	DC

DED

	4
	Untimely release of funds delayed implementation to some of activities
	PCU-Mwanza to adhere to Annual Work Plan and Budget
	PCU-Mwanza

	5
	Lack of clear guidelines on recurrent expenditures for village/group micro project supervision committees.
	To prepare and submit to the respective districts guidelines on how recurrent expenditure can be accommodated in supervising village micro projects at committees’ level.
	PCU-Mwanza

	6
	The dominant culture of depending on the Government to do every thing for community/group micro projects impairs speed of implementation.
	Political and local leaders should continue educating the community that development is their own role and the government will support them only when they show their efforts.
	DC

Councilors

Member of parliament


5.0    OUTPUTS,ACHIEVEMENTS AND RESULTS

The followings are the outputs/achievements/results obtained so far:-

(i) Capacity of ward and village staff as well as that of facilitation committees at ward level has been built.

(ii) As pre-requisite for successful micro project implementation, team work has been established and is continued to be strengthened at district, ward and village levels.

(iii) Awareness to micro project has been created and rise to the stakeholders, and enthusiasm to implement the micro projects has been raised.

(iv) A total of 22 village/group micro projects have so far been completed

7.0 
 PLANS OF IMPLEMENTATION IN THE THIRD QUARTER (JANUARY-MARCH 2009).

· To continue with implementation of   Carried over activities (Charcodam and Cattle dips) and planned FY 2008/09 activities.
· Intensify monitoring and supervision so as to ensure good quality and timely completion of village/group micro projects.
8.0   LIST OF ANNEXES  

Annex I a. FARM BUDGET FOR FARMER FIELD SCHOOLS (WITH AND WITHOUT FFS) FOR TOMATO PRODUCTION FY 2007/08
NAME OF PFGs: NGUVU KAZI – MWABOMBA VILLAGE -MASWA DISTRICT COUNCIL

	REVENUE
	UNIT
	WITH FFS
	WITHOUT FFS

	Yield 

Post Harvest loss (10%)

Net Yield

Selling price

Total Revenue
	Kg./ Ha

Kg./ Ha

Kg./Ha

Tshs/kg.

Tshs/ Ha
	    4070

    407 

    3663

    300/=

1,098,900/=
	     1977.5

       197.5  

      1780

        300/=

534,000/=



	Total cost
	Tshs/Ha
	510,625/=
	    368,125/=



	Net  Revenue
	Tshs / Ha
	588.275/=
	174,000/=

	Cost: Benefit Ratio


	
	1: 1. 1
	1: 0. 5

	Increase in Yield
	%
	105.8
	-

	Break – Even price
	
	2.15
	4.0


Source: M &E surveys, June 2008: Maswa District Council

I b. FARM BUDGET FOR FARMER FIELD SCHOOLS (WITH AND WITHOUT FFS) FOR   MAIZE PRODUCTION 

NAME OF PFGs: WAKULIMA BORA B – TAMANU VILLAGE -MASWA DISTRICT COUNCIL

	REVENUE
	UNIT
	WITH FFS
	WITHOUT FFS

	Yield 

Post Harvest loss (5%)

Net Yield

Selling price

Total Revenue
	Kg./ Ha

Kg./ Ha

Kg./Ha

Tshs/Kg.

Tshs/ Ha
	    2840

        355

    2485

    300/=

745,500/=
	  1950

   243.75

  1706.25

  300/=

511,875/=



	Total cost
	Tshs/Ha
	425,000/=
	102,500/=



	Net  Revenue
	Tshs / Ha
	320,500/=
	409,375/=

	Cost: Benefit Ratio


	
	1: 0. 8
	1: 4

	Increase in Yield
	%
	45.6
	-

	Break – Even price
	
	1.8
	5.0


Source: M &E surveys, June 2008: Maswa District Council

I c. FARM BUDGET FOR FARMER FIELD SCHOOLS (WITH AND WITHOUT FFS) FOR GROUNDNUTS PRODUCTION 

NAME OF PFGs: MSHIKAMANO – HINDUKI VILLAGE -MASWA DISTRICT COUNCIL

	REVENUE
	UNIT
	WITH FFS
	WITHOUT FFS

	Yield 

Post Harvest loss (12.5%)

Net Yield

Selling price

Total Revenue
	Kg./ Ha

Kg./ Ha

Kg./Ha

Tshs/Kg.

Tshs/ Ha
	    1000

     125

    875

   1500/=

1,312,500/=
	  500

   62.5

  437.5

  1500/=

656,250/=



	Total cost
	Tshs/Ha
	345,000/=
	127,500/=



	Net  Revenue
	Tshs / Ha
	967,500/=
	528,750/=

	Cost: Benefit Ratio


	
	1: 2. 8
	1: 4

	Increase in Yield
	%
	100
	-

	Break – Even price
	
	3.8
	5.1


Source: M &E surveys, June 2008: Maswa District Council
 I d. FARM BUDGET FOR FARMER FIELD SCHOOLS (WITH AND WITHOUT FFS) FOR SUNFLOWER PRODUCTION

NAME OF PFGs: WALALASAGALA – SENANI VILLAGE -MASWA DISTRICT COUNCIL

	REVENUE
	UNIT
	WITH FFS
	WITHOUT FFS

	Yield 

Post Harvest loss (12.5%)

Net Yield

Selling price

Total Revenue
	Kg./ Ha

Kg./ Ha

Kg./Ha

Tshs/kg.

Tshs/ Ha
	    667.5

      83.4

    584.1

    3000/=

584,100/=
	  125.5

    19

  133.5

  3000/=

133,500/=



	Total cost
	Tshs/Ha
	338,750/=
	100,000/=



	Net  Revenue
	Tshs / Ha
	245,350/=
	33,500/=

	Cost: Benefit Ratio


	
	1: 0. 7
	1: 0. 3

	Increase in Yield
	%
	337.5
	-

	Break – Even price
	
	5.2
	4.0


Source: M &E surveys, June 2008: Maswa District Council

 I e. FARM BUDGET FOR FARMER FIELD SCHOOLS (WITH AND WITHOUT FFS) FOR COTTON PRODUCTION 

NAME OF PFGs: MAPINDUZI – BUSHITALA VILLAGE -MASWA DISTRICT COUNCIL

	REVENUE
	UNIT
	WITH FFS
	WITHOUT FFS

	Yield 

Post Harvest loss (5%)

Net Yield

Selling price

Total Revenue
	Kg./ Ha

Kg./ Ha

Kg./Ha

Tshs/Ha

Tshs/ Ha
	    2405

        120.25

    2284.75

      450/=

1,028,137.50/=
	  460

   23

  437

  450/=

196,650/=



	Total cost
	Tshs/Ha
	400,000/=
	135,000/=



	Net cost Revenue
	Tshs / Ha
	628,137.50/=
	61,650/=

	Cost: Benefit Ratio


	
	1:1.6
	1: 0.5

	Increase in Yield
	%
	422.8
	-

	Break – Even price
	
	2.6
	1.1.5


Source: M &E surveys, June 2008: Maswa District Council

I f. FARM BUDGET FOR FARMER FIELD SCHOOLS (WITH AND WITHOUT FFS) FOR SORGHUM PRODUCTION 

NAME OF PFGs: UKOMBOZI – SOMANDA VILLAGE -MASWA DISTRICT COUNCIL

	REVENUE
	UNIT
	WITH FFS
	WITHOUT FFS

	Yield 

Post Harvest loss (12.5%)

Net Yield

Selling price

Total Revenue
	Kg./ Ha

Kg./ Ha

Kg./Ha

Tshs/Ha

Tshs/ Ha
	    1500

        187.5

    1312.5

      225/=

295,312.50/=
	  825

   103

  722

  225/=

162,450/=



	Total cost
	Tshs/Ha
	362,500/=
	92,500/=



	Net cost Revenue
	Tshs / Ha
	-67,187.50/=
	69,950/=

	Cost: Benefit Ratio


	
	1:-0.2
	1: 0.8

	Increase in Yield
	%
	81.8
	-

	Break – Even price
	
	0.8
	1:1.8


Source: M &E surveys, June 2008: Maswa District Council

Annex II Success Story: 
Improving cotton storage and Increasing Crop quality.
Mandela village is situated about 38 km. North of Maswa headquarter. The village is among of 30 villages where DASIP is collaborating with community to increase agricultural productivity and income of the rural poor farmers in the village.  

The village is prominent for cattle keeping like cows, goats and cultivation of food and cash crops like maize, groundnuts, sweet potatoes, sorghum, sunflower and cotton. 

In the past cotton growers did not have any cotton storage facility so they used their available village buildings like village office, resident houses to store cotton before transported to ginneries at Shinyanga. They later realized the importance of having cotton storage facility for storing cotton after harvest. This was revealed in the O&OD exercise that was conducted in year 2005/06 which ranked construction of cotton storage facility as their first priority. This activity was incorporated in their VADPs and was financed by DASIP under ‘quick win’ arrangement in year 2006/07.

Tendering  works started in year 2007 but due to difficulties in acquiring bidders the construction works started end of June in year 2008 and completed in early of July the same year and is now in use not only by the community at Mandela village, but at neighboring villages of Buhungukila and Seng’wa.

The community has formed a strong supervision committee which overseas O&M of the structure. For the case of sustainability the supervision committee at the village has opened account at NMB Maswa branch. To raise their funds the structure used to store cotton by contract manner.

Mr. Dastan who is a chairperson at Mandela village and at the same time   a Cotton grower on behalf of his community witnessed that the structure is now among the source of funds at the village. The promising and significant point explained by chairperson is the commitment made that every member of the village will be much aware to the use of the structure. 

 Mr. Jilungu who is a hamlet chairperson added that DASIP has done well to finance the construction of the structure because the life standard of Mandela people will change if these funds will be used wisely. 

The community showed their satisfactions to the services they are getting are more optimistic that the problem of storing cotton now is greatly solved. 

This success story prepared

By  DMEO – MASWA.

Annex III A TABLE MATRIX SHOWN PARTICIPATORY FARMER GROUPS FORMED FY. 2008/09

	S/N
	WARD
	S/N
	VILLAGE
	S/N
	GROUP NAME
	SEX

	
	
	
	
	
	
	Male
	Female
	TATOL

	1
	NYALIKUNGU
	1
	Iyogelo
	1
	Ngwinula
	14
	7
	21

	
	
	
	
	2
	Mwakaleka
	6
	7
	13

	
	
	
	
	3
	Mwanyomba
	8
	3
	11

	
	
	
	
	4
	Gugalama A
	12
	8
	20

	
	
	
	
	5
	Ujamaa
	14
	1
	15

	
	
	
	
	6
	Balimi ‘A’
	
	
	

	2
	SUKUMA
	2
	Mwabayanda(M)
	7
	Nguvu Kazi
	
	
	

	
	
	
	
	8
	Jikomboe na Maji
	
	
	

	
	
	
	
	9
	Kisauma Group
	
	
	

	
	
	
	
	10
	Umoja ni nguvu
	9
	9
	18

	
	
	
	
	11
	Umoja
	9
	12
	21

	
	
	
	
	12
	Catholic Group
	12
	13
	25

	
	
	3
	Hinduki
	13
	Uvumilivu
	20
	12
	32

	
	
	
	
	14
	Tumaini
	15
	9
	24

	
	
	
	
	15
	Wajelajela
	6
	9
	15

	
	
	
	
	16
	Ujamaa
	11
	8
	19

	
	
	
	
	17
	Igembesabo
	9
	16
	25

	
	
	
	
	18
	Umoja ni Nguvu
	14
	11
	25

	3
	NGULIGULI
	4
	Mwashegeshi
	19
	Wachapakazi
	9
	12
	21

	
	
	
	
	20
	Muungano
	6
	10
	16

	
	
	
	
	21
	Twende Mbele
	8
	6
	14

	
	
	
	
	22
	Ilonganzala
	14
	13
	27

	
	
	
	
	23
	Igembesabo
	16
	9
	25

	
	
	
	
	24
	Mkombozi
	6
	13
	19

	4
	IPILILO
	5
	Mwakabeya
	25
	Maendeleo
	12
	3
	15

	
	
	
	
	26
	Upendo
	
	
	

	
	
	
	
	27
	Juhudi
	11
	4
	15

	
	
	
	
	28
	Bagogo
	6
	5
	11

	
	
	
	
	29
	Mwamko
	
	
	

	
	
	
	
	30
	Majaliwa
	
	
	

	
	
	6
	Ikungulyankoma
	31
	Smart
	
	
	

	
	
	
	
	32
	Mapambano
	
	
	

	
	
	
	
	33
	Uamusho
	
	
	

	
	
	
	
	34
	Tuinue Maisha
	7
	17
	24

	
	
	
	
	35
	Maboresho
	10
	10
	20

	
	
	
	
	36
	Mshikamano
	17
	9
	26

	5
	MPINDO
	7
	Senani
	37
	Upendo
	5
	7
	12

	
	
	
	
	38
	Amani ‘B’
	10
	11
	21

	
	
	
	
	39
	Mwaelia
	12
	13
	25

	
	
	
	
	40
	Amani ‘A’
	
	
	

	
	
	
	
	41
	Vumilia
	
	
	

	
	
	
	
	42
	Imalamakoye
	5
	9
	14

	
	
	8
	Somanda
	43
	Igembesabo
	7
	10
	17

	
	
	
	
	44
	Balimi
	20
	6
	26

	
	
	
	
	45
	Muungano
	12
	13
	25

	
	
	
	
	46
	Ushirikiano
	
	
	

	
	
	
	
	47
	
	
	
	

	
	
	
	
	48
	
	
	
	

	
	
	9
	Tamanu
	49
	Maendeleo
	16
	1
	17

	
	
	
	
	50
	Mkombozi Group
	11
	4
	15

	
	
	
	
	51
	Mshikamano
	4
	11
	15

	
	
	
	
	52
	Umoja Group
	9
	6
	15

	
	
	
	
	53
	Ushirikiano
	11
	4
	15

	
	
	
	
	54
	Azimio Group
	
	
	

	6
	DAKAMA
	10
	Mwandete
	55
	Azimio
	3
	21
	24

	
	
	
	
	56
	Upendo
	7
	18
	25

	
	
	
	
	57
	Neema Group
	10
	9
	19

	
	
	
	
	58
	Tuleane
	
	
	

	
	
	
	
	59
	Ujamaa
	
	
	

	
	
	
	
	60
	
	
	
	

	7
	LALAGO
	11
	Mwakidiga
	61
	Azimio
	
	
	

	
	
	
	
	62
	Mwabuta
	
	
	

	
	
	
	
	63
	Tuwezeshane
	
	
	

	
	
	
	
	64
	Ukombozi
	8
	10
	18

	
	
	
	
	65
	Kilimifu
	11
	15
	26

	
	
	
	
	66
	Buhemba
	11
	8
	19

	8
	BUSILILI
	12
	Bushitala
	67
	Tupendane
	21
	4
	25

	
	
	
	
	68
	Tubadilike
	10
	9
	19

	
	
	
	
	69
	Hekima
	
	
	

	
	
	
	
	70
	Neema
	
	
	

	
	
	
	
	71
	
	
	
	

	
	
	
	
	72
	
	
	
	

	
	
	13
	Buhungukila
	73
	Merelani
	8
	5
	13

	
	
	
	
	74
	Mamba Wimate
	8
	7
	15

	
	
	
	
	75
	Senegal
	10
	3
	13

	
	
	
	
	76
	Walengwa 
	10
	7
	17

	
	
	
	
	77
	Mkombozi
	
	
	

	
	
	
	
	78
	Mtakuja B
	
	
	

	9
	BUDEKWA
	14
	Mwabaraturu
	79
	Nyalusanga
	
	
	

	
	
	
	
	80
	Nyota ya Wakulima
	8
	6
	14

	
	
	
	
	81
	Nuru Group
	9
	6
	15

	
	
	
	
	82
	Ushirika Group
	13
	5
	18

	
	
	
	
	83
	Boroboro
	20
	5
	25

	
	
	
	
	84
	Vumilia
	14
	12
	26

	10
	MASELA
	15
	Mwabomba
	85
	African Inland Church(AIC)
	10
	5
	15

	
	
	
	
	86
	Tumaini
	
	
	

	
	
	
	
	87
	Amani
	
	
	

	
	
	
	
	88
	Maendeleo
	
	
	

	
	
	
	
	89
	Moto jembe
	10
	5
	15

	
	
	
	
	90
	Igembesabo
	
	
	

	
	
	16
	Mandela
	91
	Zinduka Group
	
	
	

	
	
	
	
	92
	Bukande A
	
	
	

	
	
	
	
	93
	Jidulu
	9
	6
	15

	
	
	
	
	94
	Mafanikio
	15
	10
	25

	
	
	
	
	95
	Upendo
	10
	5
	15

	
	
	
	
	96
	Balimi B
	
	
	

	11
	ISANGA
	17
	Isanga
	97
	Upendo
	5
	5
	10

	
	
	
	
	98
	MT. Benedicto
	12
	18
	30

	
	
	
	
	99
	Jitegemee
	9
	9
	18

	
	
	
	
	100
	Viwawa
	
	
	

	
	
	
	
	101
	Fatima
	4
	17
	21

	
	
	
	
	102
	Nanonano
	
	
	

	
	
	18
	Kidema
	103
	Mkombozi
	8
	12
	20

	
	
	
	
	104
	Upendo
	12
	6
	18

	
	
	
	
	105
	Tubadilike
	4
	6
	10

	
	
	
	
	106
	Igembesabo
	
	
	

	
	
	
	
	107
	Upendo2
	
	
	

	
	
	
	
	108
	Ujamaa
	
	
	

	12
	KULIMI
	19
	Mwamihanza
	109
	Igembesabo
	
	
	

	
	
	
	
	110
	Azimio
	
	
	

	
	
	
	
	111
	Mapambano
	13
	5
	18

	
	
	
	
	112
	Chapa Kazi
	7
	11
	18

	
	
	
	
	113
	Maendeleo Supamagembe
	9
	10
	19

	
	
	
	
	114
	Maendeleo
	8
	8
	16

	
	
	20
	Mwabayanda (S)
	115
	Kandokando
	21
	4
	25

	
	
	
	
	116
	Igembesabo
	17
	8
	25

	
	
	
	
	117
	Ukombozi
	14
	11
	25

	
	
	
	
	118
	Upendo Group
	19
	6
	25

	
	
	
	
	119
	Kujitolea
	
	
	

	
	
	
	
	120
	Mabatini
	
	
	

	13
	BADI


	21
	Nyashimba (S)
	121
	Italemoto
	13
	12
	25

	
	
	
	
	122
	Ujamaa
	14
	4
	18

	
	
	
	
	123
	Mwamko
	
	
	

	
	
	
	
	124
	Mwanzo mgumu
	3
	22
	25

	
	
	
	
	125
	Hurumia
	
	
	

	
	
	
	
	126
	Tupendane
	
	
	

	
	
	22
	Ikungu
	127
	Mshikamano
	
	
	

	
	
	
	
	128
	Akina Mama
	
	
	

	
	
	
	
	129
	Tuvumilie
	
	
	

	
	
	
	
	130
	Mapambano
	
	
	

	
	
	
	
	131
	
	
	
	

	
	
	
	
	132
	
	
	
	

	14
	MALAMPAKA
	23
	Nyabubinza 
	133
	Changanyikeni
	
	
	

	
	
	
	
	134
	Ikonga Balimi
	
	
	

	
	
	
	
	135
	
	
	
	

	
	
	
	
	136
	
	
	
	

	
	
	
	
	137
	
	
	
	

	
	
	
	
	138
	
	
	
	

	15
	NYABUBINZA
	24
	Mwabagalu
	139
	Igalukilo
	8
	7
	15

	
	
	
	
	140
	Mpakani Group
	7
	6
	13

	
	
	
	
	141
	Umoja
	7
	10
	17

	
	
	
	
	142
	Ikolaboro
	
	
	

	
	
	
	
	143
	Amani Group
	8
	14
	22

	
	
	
	
	144
	Ukombozi
	13
	7
	20

	
	
	25
	Zawa
	145
	Mkombozi
	9
	13
	22

	
	
	
	
	146
	Basukamagembe
	8
	7
	15

	
	
	
	
	147
	Luchibila makoye
	8
	7
	15

	
	
	
	
	148
	Maisha Bora
	11
	14
	25

	
	
	
	
	149
	Mwabageni
	6
	8
	14

	
	
	
	
	150
	Upendo
	5
	14
	19

	16
	SHISHIYU
	26
	Jija
	151
	Uhuru Jamii
	8
	9
	17

	
	
	
	
	152
	Tupendane
	14
	9
	23

	
	
	
	
	153
	Washirika
	4
	7
	11

	
	
	
	
	154
	Upendo
	13
	4
	17

	
	
	
	
	155
	RC Group
	8
	13
	21

	
	
	
	
	156
	Chapakazi Jamii
	13
	8
	21

	
	
	27
	Igunya
	157
	Yataka Moyo
	21
	3
	24

	
	
	
	
	158
	Tupendane
	19
	5
	25

	
	
	
	
	159
	Twende Pamoja
	14
	6
	20

	
	
	
	
	160
	Umoja ni Nguvu
	5
	10
	15

	
	
	
	
	161
	Amani
	
	
	

	
	
	
	
	162
	
	
	
	

	17
	KADOTO
	28
	Malekano
	163
	Uzalishaji
	10
	7
	17

	
	
	
	
	164
	Sauti ya Mnyonge
	7
	7
	14

	
	
	
	
	165
	Tumaini
	16
	6
	22

	
	
	
	
	166
	Muamini
	16
	9
	25

	
	
	
	
	167
	Upendo
	
	
	

	
	
	
	
	168
	Tupendane
	
	
	

	18
	BUCHAMBI
	29
	Kinamwigulu
	169
	Songambele
	12
	8
	20

	
	
	
	
	170
	Ngoshagugema
	13
	7
	20

	
	
	
	
	171
	Yanga Vijana B
	19
	6
	25

	
	
	
	
	172
	Chapakazi
	7
	6
	13

	
	
	
	
	173
	Vijana Songambele
	13
	6
	19

	
	
	
	
	174
	
	13
	6
	19

	
	
	30
	Mwabujiku
	175
	Kujitegemea
	
	
	

	
	
	
	
	176
	Tumaini
	17
	13
	30

	
	
	
	
	177
	
	
	
	

	
	
	
	
	178
	
	
	
	

	
	
	
	
	179
	
	
	
	

	
	
	
	
	180
	
	
	
	

	TOTAL
	
	


ANNEX IV (a) FUNDS TRANSFERRED TO PFGs  FORMED FY 2007/08

	NO
	NAME OF PARTICIPATORY FARMER GROUP
	NAME OF VILLAGE
	A/C NO.
	AMOUNT TO BE TRANSFERED

	1
	Senani Group
	Senani
	3081600238
	400,000

	2
	Walalasagala
	Senani
	3082300556
	400,000

	3
	Maendeleo Tumbili
	Mwandete
	3081600437
	400,000

	4
	Nuru Group
	Mwabayanda (M)
	3082302590
	400,000

	5
	Kiwaki
	Mwabayanda (M)
	3082300264
	400,000

	6
	Faraja
	Buhungukila
	3081600388
	400,000

	7
	Kasi Mpya
	Mwashegeshi
	3081100084
	400,000

	8
	Mwalundi
	Malekano
	3082300617
	400,000

	9
	Jerusalem 
	Mwakidiga
	3081100086
	400,000

	10
	Tuamke
	Mwakidiga
	3081100087
	400,000

	11
	Amani
	Mwandete
	3081100093
	400,000

	12
	Ufugaji Nyuki
	Isanga
	3081100085
	400,000

	13
	Mazingira
	Isanga
	3082300521
	400,000

	14
	Mshikamano
	Hinduki
	3082300532
	400,000

	15
	Upendo
	Hinduki
	3082300426
	400,000

	16
	Mshikamano
	Nyashimba (S)
	3081600227
	400,000

	17
	Tumaini Group
	Mwabaraturu
	3081300012
	400,000

	18
	Chapakazi
	Mwabagalu
	3082300637
	400,000

	19
	Matengenezo
	Mwakabeya
	3082300639
	400,000

	20
	Tumaini
	Nyabubinza
	3082300640
	400,000

	21
	Isabilo
	Mwabayanda (S)
	3082300647
	400,000

	22
	Mshitue
	Ikungulyankoma
	3082300648
	400,000

	23
	Mshikamano
	Iyogelo
	3082300668
	400,000

	24
	Igembesabo
	Igunya
	3082300672
	400,000

	25
	Iloganzala
	Mwabagalu
	3082300680
	400,000

	26
	Jikwamue
	Mwabayanda(S)
	3082300655
	400,000

	27
	Tupendane
	Mwakabeya
	3082300669
	400,000

	28
	Ipejanzala
	Zawa
	3082300659
	400,000

	29
	MT. Maria 
	Kidema
	3082300696
	400,000

	30
	Wakuji
	Jija
	3082300695
	400,000

	31
	Wasimbangobi
	Jija
	3082300697
	400,000

	32
	Kazi ni Moyo
	Igunya
	3082300664
	400,000

	33
	Igembesabo
	Mwamihanza
	3081300022
	400,000

	34
	Nguvu Mpya
	Mwashegeshi
	3082300684
	400,000

	35
	Umoja
	Kinamwigulu
	3082300657
	400,000

	36
	Nguvu Kazi
	Mwabomba
	3082300548
	400,000

	37
	Mapinduzi
	Kinamwigulu
	3082300710
	400,000

	38
	MT. Joseph 
	Kidema
	3082300709
	400,000

	39
	Mapinduzi
	Bushitala
	3082300712
	400,000

	40
	Mshikamano Group
	Mwabujiku
	3082300724
	400,000

	41
	Chapakazi
	Mwabujiku
	3082300737
	400,000

	42
	Mtapenda Group
	Zawa
	3082300745
	400,000

	43
	Muungano
	Mwamihanza
	3082300753
	400,000

	44
	Akina mama mkombozi
	Mandela
	3082300453
	400,000

	 
	 TOTAL
	 
	 
	17,600,000


ANNEX IV (b) FUNDS TRANSFERRED TO NEWLY FORMED PFGs FY 2008/09

	NO
	NAME OF PARTICIPATORY FARMER GROUP
	NAME OF VILLAGE
	A/C NO.
	AMOUNT TO BE TRANSFERRED

	1
	Upendo
	Senani
	3082300301
	500,000

	2
	Amani ‘ B’
	Senani
	3082300634
	500,000

	3
	Mwaelia
	Senani
	3082300636
	500,000

	4
	Amani ‘ A ‘
	Senani
	3082300635
	500,000

	5
	Uvumilivu
	Hinduki
	3082300638
	500,000

	6
	Tumaini
	Hinduki
	3081600641
	500,000

	7
	Wachapakazi
	Mwashegeshi
	3082300642
	500,000

	8
	Muungano
	Mwashegeshi
	3082300643
	500,000

	9
	Smart
	Ikungulyankoma
	3082300644
	500,000

	10
	Mapambano
	Ikungulyankoma
	3082300646
	500,000

	11
	Azimio
	Mwandete
	3082300365
	500,000

	12
	Vumilia
	Senani
	3082300561
	500,000

	13
	Imalamakoye
	Senani
	3082300313
	500,000

	14
	Kandokando
	Mwabayanda(S)
	3082300650
	500,000

	15
	Igembesabo
	Mwabayanda(S)
	3082300652
	500,000

	16
	Maendeleo 
	Tamanu
	3082300656
	500,000

	17
	Twende mbele
	Mwashegeshi
	3082300653
	500,000

	18
	Uhuru Jamii
	Jija
	3082300654
	500,000

	19
	Igalukilo
	Mwabagalu
	3082300658
	500,000

	20
	Tupendane
	Jija
	3082300689
	500,000

	21
	Nguvukazi
	Mwabayanda(M)
	3082300660
	500,000

	22
	Upendo
	Isanga
	3082300665
	500,000

	23
	MT. Benedicto 
	Isanga
	3082300666
	500,000

	24
	Kujitegemea
	Mwabujiku
	3082300663
	500,000

	25
	Azimio
	Mwamihanza
	3082300661
	500,000

	26
	Mkombozi
	Zawa
	3082300662
	500,000

	27
	Mkombozi Group
	Tamanu
	3082300670
	500,000

	28
	Mpakani Group
	Mwabagalu
	3082300675
	500,000

	29
	Italemoto
	Nyashimba (S)
	3082300674
	500,000

	30
	Umoja
	Mwabagalu
	3082300673
	500,000

	31
	Mshikamano Group
	Tamanu
	3082300677
	500,000

	32
	Umoja Group
	Tamanu
	3082300678
	500,000

	33
	Zinduka Group
	Mandela
	3082300676
	500,000

	34
	Ngoshagugema
	Kinamwigulu
	3082300679
	500,000

	35
	Ikolaboro
	Mwabagalu
	3082300681
	500,000

	36
	Jikomboe na Maji
	Mwabayanda (M)
	3082300683
	500,000

	37
	Mapambano
	Mwamihanza
	3082300685
	500,000

	38
	Mshikamano
	Ikungu
	3082300682
	500,000

	39
	Igembesabo
	Mwashegeshi
	3082300686
	500,000

	40
	Uamusho
	Ikungulyankoma
	3082300687
	500,000

	41
	Azimio Group
	Tamanu
	3082300690
	500,000

	42
	Tuinue Maisha
	Ikungulyankoma
	3082300691
	500,000

	43
	Ukombozi
	Mwabayanda (S)
	3082300692
	500,000

	44
	Jitegemee
	Isanga
	3082300698
	500,000

	45
	Washirika
	Jija
	3082300699
	500,000

	46
	Ushirikiano
	Tamanu
	3082300694
	500,000

	47
	Igembesabo
	Somanda
	3082300693
	500,000

	48
	Ukombozi
	Mwabagalu
	3082300700
	500,000

	49
	Amani Group
	Mwabagalu
	3082300701
	500,000

	50
	Upendo Group
	Mwandete
	3082300702
	500,000

	51
	Basukamagembe
	Zawa
	3082300703
	500,000

	52
	Upendo Group
	Mwabayanda (S)
	3082300705
	500,000

	53
	Twende Pamoja
	Igunya
	3082300707
	500,000

	54
	Neema Goup
	Mwandete
	3082300649
	500,000

	55
	Fatima 
	Isanga
	3082300713
	500,000

	56
	Luchibula Makoye
	Zawa
	3082300711
	500,000

	57
	Chapakazi 
	Kinamwigulu
	3082300715
	500,000

	58
	Upendo
	Kidema
	3082300714
	500,000

	59
	Maendeleo
	Mwakabeya
	3082300718
	500,000

	60
	Upendo
	Mwakabeya
	3082300719
	500,000

	61
	Juhudi
	Mwakabeya
	3082300716
	500,000

	62
	RC Group
	Jija
	3082300717
	500,000

	63
	Chapakazijamii Group
	Jija
	3082300720
	500,000

	64
	Umoja ni nguvu
	Mwabayanda (M)
	3082300723
	500,000

	65
	Tumaini
	Mwabujiku
	3082300722
	500,000

	66
	Mwamko
	Nyashimba(S)
	3082300726
	500,000

	67
	Mwanzo mgumu
	Nyashimba(S)
	3082300725
	500,000

	68
	Tumaini 
	Mwabomba
	3082300727
	500,000

	69
	Motojembe
	Mwabomba
	3082300728
	500,000

	70
	Muungano
	Nyashimba(S)
	3082300730
	500,000

	71
	Amani
	Mwabomba
	3082300729
	500,000

	72
	Maboresho
	Ikungulyankoma
	3082300733
	500,000

	73
	Mafanikio
	Mandela
	3082300735
	500,000

	74
	Jidulu
	Mandela
	3082300734
	500,000

	75
	Vijanasngambele
	Kinamwigulu
	3082300736
	500,000

	76
	Maendeleo
	Mwabomba
	3082300738
	500,000

	77
	Mkombozi
	Mwashegeshi
	3082300739
	500,000

	78
	Mkombozi 
	Buhungukila
	3082300741
	500,000

	79
	Iloganzala
	Mwashegeshi
	3082300740
	500,000

	80
	Yanga vijana “B”
	Kinamwigulu
	3082300744
	500,000

	81
	Umoja
	Mwabayanda (M)
	3082300746
	500,000

	82
	Mtakuja “B”
	Buhungukila
	3082300750
	500,000

	83
	Walengwa
	Buhungukila
	3082300751
	500,000

	84
	Maendeleo
	Mwamihanza
	3082300752
	500,000

	85
	Catholic Group
	Mwabayanda (M)
	3082300749
	500,000

	86
	Mapambano
	Ikungu
	3082300825
	500,000

	87
	Mkombozi
	Kidema
	3082300757
	500,000

	88
	Igembesabo
	Mwabomba
	3082300754
	500,000

	89
	Upendo
	Zawa
	3082300755
	500,000

	90
	African Inland Church
	Mwabomba
	3082300756
	500,000

	 
	TOTAL
	 
	 
	45,000,000
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