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1.1 General information and Background
Karagwe District is characterized by mountains ranges, which are separated by swampy valley bottoms and wet lands. The altitude ranges between 1500-1800 meters above sea level while valley bottoms and wet lands are 1150 meters to 1450 meters above sea level.

Most of the District has a tropical highland climate. The annual average temperature is 26 0C Rainfall distribution is bi-modal with peak rains from September to December and from March to May. This type of climate makes the District very potential for most of Agricultural crops.

1.2 INTRODUCTION
The government of Tanzania through a loan from the African Development Bank is implementing the District Agriculture sector Investment Project (DASIP).The Project aims at increasing productivity and income of the rural households in the project area within a frame work of the Agriculture Sector Development Strategy (ASDS).The project will be implemented over a period of six years starting from January 2006. 
It will cover a total of 30 villages in 20 wards. Project components are;
· Farmers capacity Building.
· Community planning and investment in Agriculture.
· Support to Rural financial services and marketing.
· Project coordination and management.
Karagwe District Council in collaboration with other stakeholders is implementing Agricultural Sector Development Programme (ASDP) through its District Agricultural Development Plan (DADP). The Council is receiving grants from the Central Government and Other donors for the development of the Agriculture sector. DASIP being part of DADPs is receiving grants from AfDB to implement different activities including Community Planning &Investment projects, Farmers capacity building as well as Marketing and Micro financial services.
2.0 PLANNED ACTIVITIES
Different activities have been planned to be implemented this year as shown in the list below starting with carried forward activities.
Activities planned in 2007/08

Community Planning and Investment in Agriculture

· To construct 1 cattle dip at Kyerere village.

· To construct 1 cattle dip at Bujuruga village.

· To construct 1 char co dam at Nyakagoyagoye village.

· To rehabilitate 5 km of feeder roads at Kihinda village.

· To rehabilitate 4 km of feeder road at Masheshe village.

Farmers capacity Building
· To train 60 participatory farmer groups (PFGs).

· To train 30 participatory farmer supervision committees (PFSCs).

· To train 24 ward training facilitators (WTFs).

· Annual follow up training in O&OD methods.

Activities planned in 2008/09

Community Planning and Investment in Agriculture

· To construct 8 storage facilities.

· To construct 6 water troughs.

· To construct 3 permanent cattle crushes.

· To rehabilitate 1 slaughter slab.

· To purchase 6 coffee hullers.

· To establish large irrigation scheme in the district.

· To construct one fish pond.

· To rehabilitate 11 km of feeder roads and 3 culverts.

· To purchase 240,000 of cassava cuttings.

· To purchase 200 piglets.

· To support 60 participatory farmer groups on micro-project investments.

Farmers capacity Building
· To train 180 Participatory farmer groups.

· To train Farmer facilitators.

· To continue train PFG’s supervision committees.

· To continue train Ward training facilitators.
3.0 Physical performances
Funds for planned activities have been disbursed to respective villages through their Bank accounts.

The last year’s groups have continued with implementation of their projects. Formation of new Groups, four in each village is completed; appointment of leadership; Bank account opening and other necessary procedures are being performed. Groups formed so far are as indicated in Annex 6 

4.0 FINANCIAL STATUS

Community & group projects have been supported especially those which commenced in 2007/08. Newly found groups will be supported this financial year. Financial position of group community projects are as shown in Annex 1, 2 & 4

5.0 CHALLENGES FACED
With all efforts endeavored still we are facing some challenges in the due course of implementation. Major ones being;

· Slow response in implementing project activities by villages.

· BOQ not timely prepared.

· Slow rate of local community contribution.

· Little amount of money allocated for supervision to DTCs.

· Lack of transport like a car hinders quick response of officers to supervise activities in the field.

· Lack of funds allocated for fuels.

· Poor understanding of supervision committee members and other village leaders.

6.0 LESSONS LEARNT
· The project should have its vehicle at District level for smooth learning of activities.

· Fuel cost should be incorporated in project funds.

· More sensitization to the society is needed to have community contribution at the required time.

7.0 RECOMMENDATIONS
· More staff is needed at village level to make sure farmers are technically supported accordingly.

· Village supervision committees need regular training especially in the initial stages of project implementation.

8.0 FUTURE PLANS
· Completion of previous year projects. 
· Implement this year projects as scheduled.
· More concentration on project activities for all focal persons.
· Continue sensitizing community on contribution of projects.
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Annex. 1
	Village
	Number of Households
	Investment Type
	Project Cost
	Remarks

	
	
	
	Total(Tshs)
	Contributions by Source
	

	
	
	
	
	Community
	DASIP
	

	
	
	
	
	
	Total
	Disbursed
	Balance
	Unallocated
	

	KYERERE
	521`
	Construction of Cattle dip
	16,000,000
	3,200,000
	12,800,000
	12,800,000
	-
	-
	Changed the project to godown

	BUJURUGA
	415
	Construction of Cattle dip
	16,000,000
	3,200,000
	12,800,000
	12,800,000
	-
	-
	Tender advertisement

	NYAKAGOYAGOYE
	916
	Construction of Char co dam
	16,000,000
	 3,200,000
	12,800,000
	12,800,000
	-
	-                                                                                                                                                                                                                                                                                                          
	BOQ preparation

	MASHESHE
	709
	Rehabilitation of 4  km of feeder roads
	4,800,000
	960,000
	3,840,000
	3,840,000
	-
	-
	Completed 

	KIHINDA
	595
	Rehabilitation of 5 km of feeder roads
	6,000,000
	1,200,000
	4,800,000
	4,800,000
	-
	-
	Completed

	TOTAL
	2635
	
	58,800,000
	11,760,000
	47,040,000
	47,040,000
	
	
	


SUMMARY OF COMMUNITY INVESTMENT PROJECTS
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Annex. 2
	Village
	Number of Households
	Investment Type
	Project Cost
	Remarks

	
	
	
	Total(Tshs)
	Contributions by Source
	

	
	
	
	
	Community
	DASIP
	

	
	
	
	
	
	Total
	Disbursed
	Balance
	Unallocated
	

	KYERERE
	521
	Purchase of two coffee hullers
	15,000,000
	7,500,000
	7,500,000
	-
	-
	-
	Not received

	KITWE
	795
	Rehabilitation of 2 km feeder road
	22,000,000
	4,400,000
	17,600,000
	-
	-
	-
	Not received

	KIBIMBA
	991
	Purchase two coffee hullers
	15,000,000
	7,500,000
	7,500,000
	-
	-
	-
	Not received

	BUSINDE
	830
	Construction of permanent clash
	 7,000000
	1,400,000
	5,600,000
	-
	-
	-
	Tender in process 

	ITEERA
	971
	Establishment of cassava farms (10 ha)
	 500,000
	 100,000
	400,000
	-
	-
	-
	Not received

	RWABWERE
	762
	Godown construction
	25,000,000
	 5,000,000
	20,000,000
	-
	-
	-
	Tender in process 

	KIHANGA
	577
	Improved Pig production
	 2,000,000
	400,000
	1,600,000
	-
	-
	-
	Not received

	KATERA
	844
	Godown construction
	25,000,000
	 5,000,000
	20,000,000
	-
	-
	-
	Tender in process 

	KIBONA
	509
	Godown construction
	25,000,000
	5,000,000
	20,000,000
	-
	-
	-
	Tender in process 

	IGURWA
	317
	Road rehabilitation
	11,000,000
	2,200,000
	8,800,000
	-
	-
	-
	Tender in process 

	MASHESHE
	709
	Road rehabilitation
	22,000,000
	4,400,000
	17,600,000
	-
	-
	-
	Not received

	KAYANGA
	2096
	Rehabilitation of slaughter slab
	20,000,000
	 4,000,000
	16,000,000
	-
	-
	-
	Tender in process 

	CHAMCHUZI
	1825
	Construction of 3 water troughs
	 9,000,000
	I,800,000
	7,200,000
	-
	-
	-
	Tender in process 

	KAKURAIJO
	594
	Godown construction
	 25,000,000
	5,000,000
	20,000,000
	-
	-
	-
	Tender in process 

	KIBONDO
	484
	Godown construction
	25,000,000
	5,000,000
	20,000,000
	-
	-
	-
	Tender in process 

	IHEMBE II
	395
	Construct permanent crush
	7,000,000
	1,400,000
	5,600,000
	-
	-
	-
	Tender in process 

	
	
	Rehabilitation of culvert
	6,000,000
	1,200,000
	4,800,000
	-
	-
	-
	Tender in process 

	NYABIYONZA
	761
	Godown construction
	25,000,000
	5,000,000
	20,000,000
	-
	-
	-
	Tender in process 

	BUKANGARA
	353
	Construct three water troughs
	9,000,000
	1,800,000
	7,200,000
	-
	-
	-
	Tender in process 

	NYAKAKIKA
	2337
	Establish medium scale Irrigation Scheme
	 225,000,000
	45,000,000
	180,000,000
	-
	-
	-
	Not received

	KAYUNGU
	797
	Road rehabilitation
	 11,000,000
	2,200,000
	8,800,000
	-
	-
	-
	Tender in process 

	KIHINDA
	595
	Construction of one fish pond
	20,000,000
	4,000,000
	16,000,000
	-
	-
	-
	Not received

	KIBINGO
	1095
	Rehabilitation of two km feeder road
	22,000,000
	 4,400,000
	17,600,000
	-
	-
	-
	Not received

	NYAKAGOYAGOYE
	916
	Purchase two coffee hullers
	15,000,000
	7,500,000
	7,500,000
	-
	-
	-
	Not received

	
	
	Establishment of cassava farms (10 ha)
	500,000
	100,000
	400,000
	-
	-
	-
	Not received

	BUJURUGA
	415
	Godown construction
	25,000,000
	5,000,000
	20,000,000
	-
	-
	-
	Tender in process 

	LUKALE
	264
	Rehabilitate one culvert
	6,000,000
	1,200,000
	4,800,000
	-
	-
	-
	Tender in process 

	NYAKAYANJA
	757
	Rehabilitate one culvert
	6,000,000
	1,200,000
	4,800,000
	-
	-
	-
	Tender in process 

	NYABWEGIRA
	538
	 Rehabilitate two kms of feeder road
	22,000,000
	 4,400,000
	17,600,000
	-
	-
	-
	Not received

	OMURUSIMBI
	343
	Godown construction
	25,000,000
	5,000,000
	20,000,000
	-
	-
	-
	Tender in process 

	BUJARA
	343
	 Rehabilitate two kms of feeder road
	 22,000,000
	4,400,000
	17,600,000
	-
	-
	-
	Not received

	NYAMIYAGA


	1078
	Establishment of SACCOs premises
	10,000,000
	5,000,000
	5,000,000
	-
	-
	-
	Not received

	TOTAL
	23812
	
	705,000,000
	108,800,000
	547,500,000
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Annex. 3
	WARD
	VILLAGE
	NAME OF PFG
	YEAR
	NUMBER OF MEMBERS
	ENTERPRISE
	REMARKS

	
	
	
	FORMED
	GRADUATED
	Male
	Female
	Total
	
	

	KAMULI
	KYERERE
	JUHUDI  
	2007/08
	NOT GRADUATED
	10
	15
	25
	Improved Banana production
	Under operation

	
	
	BARAKA
	2007/08
	GRADUATED
	16
	9
	25
	Resistant cassava production
	-

	
	KITWE
	NYOTA
	2007/08
	GRADUATED
	14
	11
	25
	Improved coffee production
	-

	
	
	MAENDELEO
	2007/08
	NOT GRADUATED
	23
	2
	25
	Improved banana production
	Under operation

	MABIRA
	KIBIMBA
	NYABIHARA
	2007/08
	GRADUATED
	17
	8
	25
	Improved maize production
	-

	
	
	KIBIMBA “A”
	2007/08
	NOT GRADUATED
	10
	15
	25
	Improved Banana production
	Under operation

	
	BUSINDE
	MSHIKAMANO
	2007/08
	GRADUATED
	23
	2
	25
	Improved coffee production
	-

	
	
	NYARUGONGO
	2008/08
	GRADUATED
	21
	4
	25
	Improved maize production
	-

	RWABWERE
	ITEERA
	RUKIKI
	2007/08
	GRADUATED
	11
	14
	25
	Maize Production
	-

	
	
	UPENDO
	2007/08
	GRADUATED
	15
	10
	25
	Maize Production
	-

	
	RWABWERE
	NYANGOYE
	2007/08
	GRADUATED
	14
	11
	25
	Improved maize production
	-

	
	
	UWAKAKI
	2007/08
	GRADUATED
	16
	9


	25
	Horticultural crop production
	-

	ISINGIRO
	KIHANGA
	JUHUDI
	2007/08
	GRADUATED
	15
	10
	25
	Improved coffee production
	-

	
	
	MUUNGANO
	2007/08
	NOT GRADUATED
	13
	12
	25
	Improved Banana production
	Under operation

	
	KATERA
	TUPENDANE
	2007/08
	NOT GRADUATED
	13
	12
	25
	Improved Banana production
	Under operation

	
	
	NEEMA
	2007/08
	GRADUATED
	0
	25
	25
	Improved coffee production
	-

	IGURWA
	KIBONA
	UJAMAA
	2007/08
	NOT GRADUATED
	25
	7
	32
	Improved Banana production
	Under operation

	
	
	TUMAINI
	2007/08
	GRADUATED
	20
	13
	33
	Improved Beans production
	-

	
	IGURWA
	FAIDA
	2007/08
	GRADUATED
	20
	10
	30
	Improved Beans production
	-

	
	
	LENGO LETU
	2007/08
	GRADUATED
	22
	8
	30
	Improved coffee production
	-

	MURONGO
	MASHESHE
	MGOMBA
	2007/08
	NOT GRADUATED
	14
	11
	25
	Improved Banana production
	Under operation

	
	
	USHIRIKA
	2007/08
	NOT GRADUATED
	16
	9
	25
	Improved coffee production
	Under operation

	KAYANGA
	KAYANGA
	UMOJA NSHESHE
	2007/08
	GRADUATED
	22
	10
	32
	Improved coffee production
	-

	
	
	RWAMBALE
	2007/08
	NOT GRADUATED
	15
	15
	30
	Improved poultry production
	Under operation

	BWERANYANGE
	CHAMCHUZI
	UMOJA
	2007/08
	GRADUATED
	11
	13
	24
	Improved coffee production
	-

	
	
	TEGEMEO
	2007/08
	GRADUATED
	16
	8
	24
	Improved cassava production 
	-

	KIBONDO
	KAKURAIJO
	UWAKAKA
	2007/08
	NOT GRADUATED
	12
	13
	25
	Improved Banana production
	Under operation

	
	
	JUHUDI
	2007/08
	NOT GRADUATED
	11
	14
	25
	Improved poultry production
	Under operation

	
	KIBONDO
	UKIKIA
	2007/08
	NOT GRADUATED
	17
	8
	25
	Improved Banana production
	Under operation

	
	
	MAENDELEO
	2007/08
	NOT GRADUATED
	16
	9
	25
	Improved Banana production
	Under operation

	IHEMBE
	IHEMBE II
	MAHAGE
	2007/08
	GRADUATED
	10
	15
	25
	Improved poultry production
	-

	
	
	UMANO
	2007/08
	NOT GRADUATED
	18
	6
	24
	Tree seedling nursery
	Under operation

	NYABIYONZA
	NYABIYONZA
	KAYANGO
	2007/08
	GRADUATED
	17
	8
	25
	Improved maize production
	-

	
	
	JITEGEMEE
	2007/08
	GRADUATED
	16
	9
	25
	Improved coffee production
	-

	
	BUKANGARA
	NYOTA
	2007/08
	NOT GRADUATED
	17
	8
	25
	Improvement of goat production
	Under operation

	
	
	NYABIRIZI
	2007/08
	NOT GRADUATED
	18
	7
	25
	Tree seedling nursery
	Under operation

	NYAKAKIKA
	NYAKAKIKA
	TUINUANE
	2007/08
	GRADUATED
	16
	9
	25
	Improved maize production
	-

	
	
	TWEYAMBE
	2007/08 
	GRADUATED
	17
	9
	26
	Improved poultry production
	-

	
	KAYUNGU
	UPENDO
	2007/08
	GRADUATED
	18
	7
	25
	Improved Banana production
	-

	
	
	BORESHA
	2007/08
	GRADUATED
	18
	7
	25
	Improved maize production
	-

	KIBINGO
	KIBINGO
	TUINUANE
	2007/08
	GRADUATED
	13
	12
	25
	Diary zero grazing
	-

	
	
	TUSAIDIANE
	2007/08
	GRADUATED
	14
	11
	25
	Vegetable production
	-

	
	KIHINDA
	JUHUDI
	2007/08
	GRADUATED
	13
	17
	30
	Maize production
	-

	
	
	ABAGAMBAKAMO
	2007/08
	GRADUATED
	16
	14
	30
	Maize production
	-

	KIRURUMA
	NYAKAGOYAGOYE
	MUUNGANO
	2007/08
	GRADUATED
	13
	12
	25
	Improved Banana production
	-

	
	
	MAPAMBANO
	2007/08
	GRADUATED
	16
	9
	25
	Improved coffee production
	-

	BUGENE
	BUJURUGA
	KIJIUMA
	2007/08
	GRADUATED
	14
	11
	25
	Improved Banana production
	-

	
	
	TUKOMBOANE
	2007/08
	GRADUATED
	16
	9
	25
	Improved maize production
	-

	NYAISHOZI
	NYAKAYANJA
	UMOJA NI NGUVU
	2007/08
	GRADUATED
	26
	12
	38
	Vegetable production
	-

	
	
	MSHIKAMANO
	2007/08
	GRADUATED
	4
	16
	20
	Improved poultry production
	-

	
	LUKALE
	OMURWERE
	2007/08
	NOT GRADUATED
	19
	8
	27
	Improved Diary Goat production
	-

	
	
	NGUVUKAZI
	2007/08
	GRADUATED
	16
	13
	29
	Carrot Production
	-

	NDAMA
	NYABWEGIRA
	NYAKIRU
	2007/08
	GRADUATED
	14
	11
	25
	Improved Banana production
	-

	
	
	UWAWANYA
	2007/08
	GRADUATED
	13
	12
	25
	Diary zero grazing
	-

	NYAKAHANGA
	OMURUSIMBI
	MKOMBOZI
	2007/08
	GRADUATED
	14
	11
	25
	Improved maize production
	-

	
	
	PAMAO
	2007/08
	GRADUATED
	15
	10
	25
	Improved poultry production
	-

	NYAKASIMBI
	BUJARA
	JIKOMBOE
	2007/08
	GRADUATED
	12
	12
	24
	Improved Beans production
	-

	
	
	JUHUDI
	2007/08
	GRADUATED
	14
	10
	24
	Vegetable production
	-

	BUGOMORA
	NYAMIYAGA
	MWANAKWETU
	2007/08
	NOT GRADUATED
	13
	12
	25
	Improved poultry production
	Under operation

	
	
	UMOJA
	2007/08
	NOT GRADUATED
	14
	11
	25
	Improved Banana production
	Under operation

	TOTAL  OF MEMBERS
	
	
	922
	635
	1557
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Annex 4
	Village
	Number of PFG Members
	Type of Enterprise
	Total Cost
(Tsh. ‘000)
	Group Contribution
(Tsh. ‘000)
	Contribution from DASIP (Tsh. ‘000)
	Balance (Tsh. ‘000)

	
	
	
	
	
	Total
	Disbursed
	Balance
	Unallocated
	

	
	Male
	Female
	Total
	
	
	
	
	
	
	
	

	KYERERE
	10
	15
	25
	Improved Banana production
	1200
	700
	500
	500
	0
	0
	0

	
	16
	9
	25
	Resistant cassava production
	800
	300
	500
	500
	0
	0
	0

	KITWE
	14
	11
	25
	Improved coffee production
	1300
	900
	500
	500
	0
	0
	0

	
	23
	2
	25
	Improved banana production
	900
	400
	500
	500
	0
	0
	0

	KIBIMBA
	17
	8
	25
	Improved maize production
	900
	400
	500
	500
	0
	0
	0

	
	10
	15
	25
	Improved Banana production
	1000
	500
	500
	500
	0
	0
	0

	BUSINDE
	23
	2
	25
	Improved coffee production
	1300
	800
	500
	500
	0
	0
	0

	
	21
	4
	25
	Improved maize production
	1000
	500
	500
	500
	0
	0
	0

	ITEERA
	11
	14
	25
	Improved Banana production
	1000
	500
	500
	500
	0
	0
	0

	
	15
	10
	25
	Improved poultry production
	1200
	800
	400
	400
	0
	0
	0

	RWABWERE
	14
	11
	25
	Improved maize production
	1000
	500
	500
	500
	0
	0
	0

	
	16
	9


	25
	Vegetable production
	950
	450
	500
	500
	0
	0
	0

	KIHANGA
	15
	10
	25
	Improved coffee production
	1100
	600
	500
	500
	0
	0
	0

	
	13
	12
	25
	Improved Banana production
	900
	500
	400
	400
	0
	0
	0

	KATERA
	13
	12
	25
	Improved Banana production
	1000
	500
	500
	500
	0
	0
	0

	
	15
	10
	25
	Improved coffee production
	1000
	500
	500
	500
	0
	0
	0

	KIBONA
	25
	7
	32
	Improved Banana production
	1000
	500
	500
	500
	0
	0
	0

	
	20
	13
	33
	Improved Beans production
	1000
	500
	500
	500
	0
	0
	0

	IGURWA
	21
	11
	32
	Diary zero grazing
	1000
	500
	500
	500
	0
	0
	0

	
	22
	9
	31
	Improved coffee production
	1000
	500
	500
	500
	0
	0
	0

	MASHESHE
	14
	11
	25
	Improved Banana production
	1000
	500
	500
	500
	0
	0
	0

	
	16
	9
	25
	Improved coffee production
	1000
	500
	500
	500
	0
	0
	0

	NYAMIYAGA
	13
	12
	25
	Improved poultry production
	1100
	600
	500
	500
	0
	0
	0

	
	14
	11
	25
	Improved Banana production
	1000
	500
	500
	500
	0
	0
	0

	BUJARA
	12
	12
	24
	Improved beans production
	1000
	500
	500
	500
	0
	0
	0

	
	14
	10
	24
	Vegetable production
	1000
	500
	500
	500
	0
	0
	0

	OMURUSIMBI
	14
	11
	25
	Improved maize production
	1000
	500
	500
	500
	0
	0
	0

	
	15
	10
	25
	Improved poultry production
	900
	500
	400
	400
	0
	0
	0

	NYABWEGIRA
	14
	11
	25
	Improved Banana production
	1000
	500
	500
	500
	0
	0
	0

	
	13
	12
	25
	Diary zero grazing
	1000
	500
	500
	500
	0
	0
	0

	LUKALE
	19
	8
	27
	Improved Banana production
	1000
	500
	500
	500
	0
	0
	0

	
	16
	13
	29
	Improved coffee production
	1000
	500
	500
	500
	0
	0
	0

	NYAKAYANJA
	26
	12
	38
	Vegetable production
	1000
	500
	500
	500
	0
	0
	0

	
	4
	16
	20
	Maize Production
	900
	500
	400
	400
	0
	0
	0

	KAYANGA
	22
	10
	32
	Improved coffee production
	1000
	500
	500
	500
	0
	0
	0

	
	15
	15
	30
	Improved poultry production
	900
	400
	500
	500
	0
	0
	0

	CHAMCHUZI
	11
	13
	24
	Improved coffee production
	1000
	500
	500
	500
	0
	0
	0

	
	16
	8
	24
	Improved cassava production
	1200
	700
	500
	500
	0
	0
	0

	KAKURAIJO
	12
	13
	25
	Improved banana production
	1000
	500
	500
	500
	0
	0
	0

	
	11
	14
	25
	Improved poultry production
	1000
	500
	500
	500
	0
	0
	0

	KIBONDO
	17
	8
	25
	Improved banana production
	1000
	500
	500
	500
	0
	0
	0

	
	16
	9
	25
	Improved banana production
	1000
	500
	500
	500
	0
	0
	0

	IHEMBE II
	10
	15
	25
	Improved poultry production
	1000
	500
	500
	500
	0
	0
	0

	
	18
	6
	24
	Tree nursery
	1000
	500
	500
	500
	0
	0
	0

	NYABIYONZA
	17
	8
	25
	Improved coffee production
	1000
	500
	500
	500
	0
	0
	0

	
	16
	9
	25
	Improved maize production
	1000
	500
	500
	500
	0
	0
	0

	BUKANGARA
	17
	8
	25
	Diary goat production
	1000
	500
	500
	500
	0
	0
	0

	
	18
	7
	25
	Tree nursery production
	1000
	500
	500
	500
	0
	0
	0

	NYAKAKIKA
	16
	9
	25
	Improved maize production
	1000
	500
	500
	500
	0
	0
	0

	
	17
	9
	26
	Improved poultry production
	900
	500
	400
	400
	0
	0
	0

	KAYUNGU
	18
	7
	25
	Improved banana production
	1000
	500
	500
	500
	0
	0
	0

	
	18
	7
	25
	Improved maize production
	1000
	500
	500
	500
	0
	0
	0

	KIBINGO
	13
	12
	25
	Diary zero grazing
	1000
	500
	500
	500
	0
	0
	0

	
	14
	11
	25
	Vegetable production
	1000
	500
	500
	500
	0
	0
	0

	KIHINDA
	13
	17
	30
	Improved maize production
	1000
	500
	500
	500
	0
	0
	0

	
	16
	14
	30
	Improved maize production
	1000
	500
	500
	500
	0
	0
	0

	NYAKAGOYAGOYE
	13
	12
	25
	Improved banana production
	1000
	500
	500
	500
	0
	0
	0

	
	16
	9
	25
	Improved coffee production
	1000
	500
	500
	500
	0
	0
	0

	BUJURUGA
	14
	11
	25
	Improved banana production
	1000
	500
	500
	500
	0
	0
	0

	
	16
	9
	25
	Improved maize production
	1000
	500
	500
	500
	0
	0
	0

	
	
	
	
	
	60,450
	31,050
	29,500
	29,500
	
	
	


DISTRICT AGRICULTURAL SECTOR INVESTMENT PROJECT (DASIP)

DISTRICT SUMMARY FOR ALL PROJECTS

NAME OF DISTRICT: KARAGWE



                                                             QUARTER: SECOND
REPORTING DATE: 2 Jan 2009




                                              YEAR: 2008/09.

NAME OF REPORTING OFFICER: SAMUEL STAMBULI

Annex 5
	Type of Project and its Description
	Number of Projects
	Total

	
	Community Investment
	Group
	

	Improved Livestock Husbandry –  Improved goat and Diary zero grazing, Improved  piggery and poultry keeping, cattle dips construction and rehabilitation, water troughs, slaughter slabs, cattle crushes. 
	8
	11
	19

	Improved Crop Husbandry-
Improved Banana production, Improved Cassava resistant varieties production, Improved Maize production, Improved Coffee production, Improved Beans production, Improved horticultural crops production and Tree nursery establishment.
	2
	49
	51

	Improved Post-harvest technique- Storage facilities construction, Coffee value added equipments, 
	11
	0
	11

	Improved Rural Infrastructure-

Improved feeder roads and culverts, Construction of char co dam &fish pond, Established irrigation scheme
	13
	0
	13

	Total
	34
	60
	94


DISTRICT AGRICULTURAL SECTOR INVESTMEN T PROJECT (DASIP)
DISTRICT SUMMARY FOR PARTICIPATORY FARMER GROUPS (PFG)
NAME OF DISTRICT: KARAGWE

     




QUARTER: SECOND


REPORTING DATE: 2 Jan 2009





YEAR: 2008/09

NAME OF REPORTING OFFICER: SAMUEL STAMBULI

Annex 6
	WARD
	VILLAGE
	NAME OF PFG
	YEAR
	NUMBER OF MEMBERS
	ENTERPRISE
	REMARKS

	
	
	
	FORMED
	GRADUATED
	Male
	Female
	Total
	
	

	KAMULI
	KYERERE
	KUJITEGEMEA
	2008/09
	NEW
	15
	11
	26
	Banana Production
	Newly formed

	
	
	MUUNGANO
	2008/09
	NEW
	16
	9
	25
	Maize production
	Newly formed

	
	
	MAFANIKIO
	2008/09
	NEW
	14
	10
	24
	Maize production
	Newly formed

	
	
	TWEYAMBE
	2008/09
	NEW
	19
	11
	30
	Maize production
	Newly formed

	
	KITWE
	MAENDELEO
	2008/09
	NEW
	15
	9
	24
	Banana Production
	Newly formed

	
	
	NYOTA
	2008/09
	NEW
	16
	13
	29
	Horticulture Crop Prod.
	Newly formed

	
	
	KWETU
	2008/09
	NEW
	13
	12
	25
	Goat production
	Newly formed

	
	
	TUJENGANO
	2008/09
	NEW
	15
	11
	26
	Poultry production
	Newly formed

	MABIRA
	KIBIMBA
	TWEMANYE
	2008/09
	NEW
	16
	9
	25
	Banana Production
	Newly formed

	
	
	SONGAMBELE
	2008/09
	NEW
	18
	8
	26
	Maize production
	Newly formed

	
	
	USHIRIKA
	2008/09
	NEW
	14
	11
	25
	Poultry Production
	Newly formed

	
	
	TUSAIDIANE
	2008/09
	NEW
	18
	9
	27
	Coffee Production
	Newly formed

	
	BUSINDE
	KAZI KWETU
	2008/09
	NEW
	16
	8
	24
	Banana Production
	Newly formed

	
	
	JUHUDI
	2008/09
	NEW
	17
	9
	26
	Poultry Production
	Newly formed

	
	
	MAVUNO
	2008/09
	NEW
	15
	7
	22
	Maize production
	Newly formed

	
	
	MAJARIWA
	2008/09
	NEW
	11
	14
	25
	Beans production
	Newly formed

	RWABWERE
	ITEERA
	AKILIMALI
	2008/09
	NEW
	18
	9
	27
	Maize production
	Newly formed

	
	
	UJAMAA
	2008/09
	NEW
	10
	14
	24
	Beans production
	Newly formed

	
	
	MAFANIKIO
	2008/09
	NEW
	14
	13
	27
	Maize production
	Newly formed

	
	
	TUELEKEZANE
	2008/09
	NEW
	16
	10
	26
	Banana Production
	Newly formed

	
	RWABWERE
	MUUNGANO
	2008/09
	NEW
	18
	9
	27
	Horticulture Crop Prod.
	Newly formed

	
	
	AZIMIO
	2008/09
	NEW
	16
	9
	25
	Banana Production
	Newly formed

	
	
	MAFANIKIO
	2008/09
	NEW
	13
	14
	27
	Horticulture Crop Prod.
	Newly formed

	
	
	MAPINDUZI
	2008/09
	NEW
	18
	7
	25
	Banana Production
	Newly formed

	ISINGIRO
	KIHANGA
	UPENDO
	2008/09
	NEW
	15
	6
	21
	Poultry Production
	Newly formed

	
	
	HEKIMA
	2008/09
	NEW
	15
	10
	25
	Coffee Production
	Newly formed

	
	
	MAENDELEO KIJARWE
	2008/09
	NEW
	14
	15
	25
	Banana Production
	Newly formed

	
	
	FARAJA
	2008/09
	NEW
	7
	9
	16
	Coffee Production
	Newly formed

	
	KATERA
	MAARIFA
	2008/09
	NEW
	8
	3
	11
	Banana Production
	Newly formed

	
	
	TUPENDANE
	2008/09
	NEW
	13
	11
	24
	Tomato production
	Newly formed

	
	
	TUJIINUE
	2008/09
	NEW
	12
	3
	15
	Goat production
	Newly formed

	
	
	AKINA MAMA NA MAENDELEO
	2008/09
	NEW
	0
	18
	18
	Poultry production
	Newly formed

	IGURWA
	KIBONA
	UJAMAA
	2008/09
	NEW
	14
	7
	21
	Poultry production
	Newly formed

	
	
	TUMAINI
	2008/09
	NEW
	5
	7
	12
	Maize production
	Newly formed

	
	
	WEKEZA
	2008/09
	NEW
	18
	9
	27
	Beans production
	Newly formed

	
	
	UKOMBOZI
	2008/09
	NEW
	10
	5
	15
	Maize production
	Newly formed

	
	IGURWA
	TWENDENI
	2008/09
	NEW
	15
	10
	25
	Beans production
	Newly formed

	
	
	TUSHIRIKIANE
	2008/09
	NEW
	18
	8
	26
	Banana Production
	Newly formed

	
	
	RWAMBAIZI
	2008/09
	NEW
	11
	15
	26
	Banana Production
	Newly formed

	
	
	MTU KWAO
	2008/09
	NEW
	17
	7
	24
	Maize Production
	Newly formed

	MURONGO

	MASHESHE

	MWONGOZO
	2008/09
	NEW
	14
	15
	29
	Maize Production
	Newly formed

	
	
	MWOKOZI
	2008/09
	NEW
	12
	14
	26
	Banana Production
	Newly formed

	
	
	FANIKISHA
	2008/09
	NEW
	17
	9
	26
	Coffee Production
	Newly formed

	
	
	VUMILIA
	2008/09
	NEW
	12
	13
	25
	Poultry production
	Newly formed

	WARD
	VILLAGE
	NAME OF PFG
	YEAR
	NUMBER OF MEMBERS
	ENTERPRISE
	REMARKS

	
	
	
	FORMED
	GRADUATED
	Male
	Female
	Total
	
	

	KAYANGA
	KAYANGA
	RUZINGA
	2008/09
	NEW
	4
	14
	18
	Maize production
	Newly formed

	
	                                                                        
	UMOJA NI NGUVU
	2008/09
	NEW
	16
	9
	25
	Beans production
	Newly formed

	
	
	OMUKATOMA GROUP
	2008/09
	NEW
	14
	12
	26
	Poultry production
	Newly formed

	
	
	ELIMISHA
	2008/09
	NEW
	18
	9
	27
	Bean Production
	Newly formed

	BWERANYANGE
	CHAMCHUZI
	TUKUMBUKANE
	2008/09
	NEW
	7
	9
	16
	Maize production
	Newly formed

	
	
	JITIHADA
	2008/09
	NEW
	8
	3
	11
	Beans production
	Newly formed

	
	
	WEKEZA
	2008/09
	NEW
	13
	11
	24
	Maize production
	Newly formed

	
	
	AZIMIA
	2008/09
	NEW
	12
	3
	15
	Beans production
	Newly formed

	KIBONDO
	KAKURAIJO
	TEGEMEO
	2008/09
	NEW
	0
	18
	18
	Maize production
	Newly formed

	
	
	JIKOMBOE
	2008/09
	NEW
	14
	10
	24
	Beans production
	Newly formed

	
	
	MWANGAZA
	2008/09
	NEW
	19
	11
	30
	Maize production
	Newly formed

	
	
	TUJENGE
	2008/09
	NEW
	15
	9
	24
	Beans production
	Newly formed

	
	KIBONDO
	UJASIRIAMALI
	2008/09
	NEW
	16
	13
	29
	Banana Production
	Newly formed

	
	
	TUSHEMERERWE
	2008/09
	NEW
	7
	9
	16
	Bean Production
	Newly formed

	
	
	TULIZA
	2008/09
	NEW
	8
	3
	11
	Banana Production
	Newly formed

	
	
	ZALISHA
	2008/09
	NEW
	7
	9
	16
	Bean Production
	Newly formed

	IHEMBE
	IHEMBE II
	MAENDELEO
	2008/09
	NEW
	8
	3
	11
	Beans production
	Newly formed

	
	
	HEKIMA
	2008/09
	NEW
	13
	11
	24
	Poultry production
	Newly formed

	
	
	MAPINDUZI
	2008/09
	NEW
	12
	3
	15
	Beans production
	Newly formed

	
	
	SAIDIA
	2008/09
	NEW
	13
	11
	24
	Poultry production
	Newly formed

	NYABIYONZA
	NYABIYONZA
	UMOJA
	2008/09
	NEW
	8
	3
	11
	Maize production
	Newly formed

	
	
	TUMAINI
	2008/09
	NEW
	13
	11
	24
	Beans production
	Newly formed

	
	
	SAIDIANA
	2008/09
	NEW
	7
	9
	16
	Maize production
	Newly formed

	
	
	UMOJA NI NGUVU
	2008/09
	NEW
	8
	3
	11
	Beans production
	Newly formed

	
	BUKANGARA
	UPENDO
	2008/09
	NEW
	13
	11
	24
	Maize production
	Newly formed

	
	
	TWEJUNE
	2008/09
	NEW
	12
	3
	15
	Beans production
	Newly formed

	
	
	TWIMANYE
	2008/09
	NEW
	10
	6
	16
	Maize production
	Newly formed

	
	
	ENDELEZA
	2008/09
	NEW
	11
	19
	30
	Beans production
	Newly formed

	NYAKAKIKA
	NYAKAKIKA
	MILENIUM
	2008/09
	NEW
	16
	9
	25
	Beans production
	Newly formed

	
	
	BUANGA
	2008/09
	NEW
	16
	9
	25
	Poultry production
	Newly formed

	
	
	KOMESHA
	2008/09
	NEW
	14
	11
	25
	Beans production
	Newly formed

	
	
	TAJIRIKA
	2008/09
	NEW
	14
	11
	25
	Poultry production
	Newly formed

	
	KAYUNGU
	TUELIMISHE
	2008/09
	NEW
	13
	12
	25
	Beans production
	Newly formed

	
	
	TWENDENI
	2008/09
	NEW
	8
	3
	11
	Banana Production
	Newly formed

	
	
	MAENDELEO
	2008/09
	NEW
	8
	3
	11
	Banana Production
	Newly formed

	
	
	CHAPAKA KAZI
	2008/09
	NEW
	13
	11
	24
	Maize Production
	Newly formed

	KIBINGO
	KIBINGO
	TUJIAJIRI
	2008/09
	NEW
	7
	9
	16
	Maize Production
	Newly formed

	
	
	UKAKAMAVU
	2008/09
	NEW
	8
	3
	11
	Maize production
	Newly formed

	
	
	MWANZO MGUMU
	2008/09
	NEW
	13
	11
	24
	Maize production
	Newly formed

	
	
	UMOJA
	2008/09
	NEW
	12
	3
	15
	Maize production
	Newly formed

	
	KIHINDA
	AMANI
	2008/09
	NEW
	16
	9
	25
	Maize production
	Newly formed

	
	
	FAGILIA
	2008/09
	NEW
	16
	9
	25
	Maize production
	Newly formed

	
	
	UMOJA
	2008/09
	NEW
	13
	4
	17
	Maize production
	Newly formed

	
	
	MWANGAZA
	2008/09
	NEW
	19
	11
	30
	Maize production
	Newly formed

	KIRURUMA
	NYAKAGOYAGOYE
	MAENDELEO
	2008/09
	NEW
	15
	9
	24
	Maize production
	Newly formed

	
	
	MAPAMBANO
	2008/09
	NEW
	16
	13
	29
	Maize production
	Newly formed

	
	
	MUUNGANO
	2008/09
	NEW
	7
	9
	16
	Poultry production
	Newly formed

	
	
	JITIHADA
	2008/09
	NEW
	8
	3
	11
	Poultry production
	Newly formed

	BUGENE
	BUJURUGA
	FARIJIKA
	2008/09
	NEW
	14
	11
	25
	Bees keeping
	Newly formed

	
	
	TUSAIDIANE
	2008/09
	NEW
	14
	11
	25
	Piggery production
	Newly formed

	
	
	KUJIAJIRI
	2008/09
	NEW
	13
	12
	25
	Maize production
	Newly formed



	WARD
	VILLAGE
	NAME OF PFG
	YEAR
	NUMBER OF MEMBERS
	ENTERPRISE
	REMARKS

	
	
	
	FORMED
	GRADUATED
	Male
	Female
	Total
	
	

	
	
	UMOJA NI NGUVU
	2008/09
	NEW
	10
	15
	25
	Maize production
	Newly formed

	
	LUKALE
	TWEKAZE
	2008/09
	NEW
	0
	23
	23
	Bean Production
	Newly formed

	
	
	AZIMIO
	2008/09
	NEW
	10
	10
	20
	Maize Production
	Newly formed

	
	
	TEGEMEO
	2008/09
	NEW
	15
	10
	25
	Horticultural Crops
	Newly formed

	
	
	TUJIKOMBOE
	2008/09
	NEW
	10
	6
	16
	Banana Wine
	Newly formed

	NDAMA
	NYABWEGIRA
	MABORESHO
	2008/09
	NEW
	11
	19
	30
	Banana Production
	Newly formed

	
	
	TUKOMBOANE
	2008/09
	NEW
	18
	9
	27
	Banana Production
	Newly formed

	
	
	DUNDULIZA
	2008/09
	NEW
	14
	11
	25
	Maize Production
	Newly formed

	
	
	SHIRIKIANA
	2008/09
	NEW
	8
	3
	11
	Maize Production
	Newly formed

	NYAKAHANGA
	OMURUSIMBI
	KAZIKAZI
	2008/09
	NEW
	13
	11
	24
	Banana Production
	Newly formed

	
	
	CHANGAMUKA
	2008/09
	NEW
	13
	12
	25
	Banana Production
	Newly formed

	
	
	TWENDE KAZI
	2008/09
	NEW
	9
	16
	25
	Maize Production
	Newly formed

	
	
	SHIRIKIANA
	2008/09
	NEW
	14
	11
	25
	Maize Production
	Newly formed

	NYAKASIMBI
	BUJARA
	OMURUBALE
	2008/09
	NEW
	10
	13
	23
	Beans production
	Newly formed

	
	
	CHAIBUMBA
	2008/09
	NEW
	10
	15
	25
	Maize production
	Newly formed

	
	
	TWEJUNE
	2008/09
	NEW
	7
	17
	24
	Beans production
	Newly formed

	
	
	KAINA
	2008/09
	NEW
	9
	16
	25
	Maize production
	Newly formed

	BUGOMORA
	NYAMIYAGA
	FANIKISHA
	2008/09
	NEW
	14
	11
	25
	Poultry Production
	Newly formed

	
	
	MAENDELEO
	2008/09
	NEW
	8
	3
	11
	Banana production
	Newly formed

	
	
	UMOJA
	2008/09
	NEW
	13
	11
	24
	Beans Production
	Newly formed

	
	
	IMARISHA
	2008/09
	NEW
	14
	11
	25
	Maize production
	Newly formed

	TOTAL      20
	30
	120
	
	
	1447
	1134
	2577
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Annex 4
	Village
	Number of PFG Members
	Type of Enterprise
	Total Cost
(Tsh. ‘000)
	Group Contribution
(Tsh. ‘000)
	Contribution from DASIP (Tsh. ‘000)
	Balance (Tsh. ‘000)

	
	
	
	
	
	Total
	Disbursed
	Balance
	Unallocated
	

	
	Male
	Female
	Total
	
	
	
	
	
	
	
	

	KYERERE
	15
	11
	26
	Improved Banana production
	938
	438
	500
	0
	500
	0
	0

	
	14
	10
	24
	Improved poultry production
	938
	438
	500
	0
	500
	0
	0

	
	16
	9
	25
	Improved poultry production
	938
	438
	500
	0
	500
	0
	0

	
	19
	11
	30
	Improved poultry production
	938
	438
	500
	0
	500
	0
	0

	KITWE
	14
	11
	25
	Improved Onion production
	1090
	590
	500
	0
	500
	0
	0

	
	16
	13
	29
	Improved Onion production
	1402
	902
	500
	0
	500
	0
	0

	
	15
	9
	24
	Improved banana production
	1208
	708
	500
	0
	500
	0
	0

	
	23
	2
	25
	Improved poultry production
	900
	400
	500
	0
	500
	0
	0

	KIBIMBA
	17
	8
	25
	Improved maize production
	900
	400
	500
	0
	500
	0
	0

	
	10
	15
	25
	Improved Banana production
	1000
	500
	500
	0
	500
	0
	0

	
	18
	9
	27
	Improved poultry production
	780
	280
	500
	0
	500
	0
	0

	
	14
	11
	25
	Improved poultry production
	780
	280
	500
	0
	500
	0
	0

	BUSINDE
	16
	8
	24
	Improved banana production
	1300
	800
	500
	0
	500
	0
	0

	
	15
	7
	22
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	
	17
	9
	26
	Improved poultry production
	1000
	500
	500
	0
	500
	0
	0

	
	11
	14
	25
	Improved beans production
	1000
	500
	500
	0
	500
	0
	0

	ITEERA
	16
	10
	26
	Improved Banana production
	1000
	500
	500
	0
	500
	0
	0

	
	18
	9
	27
	Improved maize production
	1300
	800
	500
	0
	500
	0
	0

	
	10
	14
	24
	Improved beans production
	1000
	500
	500
	0
	500
	0
	0

	
	14
	13
	27
	Improved maize production
	1300
	800
	500
	0
	500
	0
	0

	RWABWERE
	16
	9
	25
	Improved Banana production
	1000
	500
	500
	0
	500
	0
	0

	
	18
	7
	25
	Improved Banana production
	950
	450
	500
	0
	500
	0
	0

	
	18
	9
	27
	Improved Tomato production
	1000
	500
	500
	0
	500
	0
	0

	
	13
	14
	27
	Improved Tomato production
	1000
	500
	500
	0
	500
	0
	0

	KIHANGA
	15
	6
	21
	Improved coffee production
	1100
	600
	500
	0
	500
	0
	0

	
	14
	15
	29
	Improved Banana production
	900
	500
	500
	0
	500
	0
	0

	
	7
	9
	16
	Improved coffee production
	1000
	500
	500
	0
	500
	0
	0

	
	15
	10
	25
	Improved Poultry production
	1000
	500
	500
	0
	500
	0
	0

	KATERA
	8
	3
	11
	Improved Banana production
	1000
	500
	500
	0
	500
	0
	0

	
	13
	11
	24
	Improved Tomato production
	1000
	500
	500
	0
	500
	0
	0

	
	12
	3
	15
	Improved Goat production
	1000
	500
	500
	0
	500
	0
	0

	
	0
	18
	25
	Improved poultry production
	1000
	500
	500
	0
	500
	0
	0

	KIBONA
	14
	7
	21
	Improved poultry production
	1000
	500
	500
	0
	500
	0
	0

	
	18
	9
	27
	Improved Beans production
	1000
	500
	500
	0
	500
	0
	0

	
	5
	7
	12
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	
	10
	5
	15
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	IGURWA
	15
	10
	25
	Improved Beans production
	1000
	500
	500
	0
	500
	0
	0

	
	18
	8
	26
	Improved Beans production
	1000
	500
	500
	0
	500
	0
	0

	
	11
	15
	26
	Improved Banana production
	1000
	500
	500
	0
	500
	0
	0

	
	17
	7
	24
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	MASHESHE
	14
	15
	29
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	
	17
	9
	26
	Improved coffee production
	1000
	500
	500
	0
	500
	0
	0

	
	12
	13
	25
	Improved poultry production
	1000
	500
	500
	0
	500
	0
	0

	
	12
	14
	26
	Improved Banana production
	1000
	500
	500
	0
	500
	0
	0

	NYAMIYAGA
	14
	11
	25
	Improved poultry production
	1100
	600
	500
	0
	500
	0
	0

	
	8
	3
	11
	Improved Banana production
	1000
	500
	500
	0
	500
	0
	0

	
	14
	11
	25
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	
	13
	11
	24
	Improved Beans production
	1000
	500
	500
	0
	500
	0
	0

	BUJARA
	10
	13
	23
	Improved beans production
	1000
	500
	500
	0
	500
	0
	0

	
	10
	15
	25
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	
	7
	17
	24
	Improved beans production
	1000
	500
	500
	0
	500
	0
	0

	
	9
	16
	25
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	OMURUSIMBI
	13
	11
	24
	Improved Banana production
	1000
	500
	500
	0
	500
	0
	0

	
	13
	12
	25
	Improved Banana production
	1000
	500
	500
	0
	500
	0
	0

	
	9
	16
	25
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	
	14
	11
	25
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	NYABWEGIRA
	11
	19
	30
	Improved Banana production
	1000
	500
	500
	0
	500
	0
	0

	
	18
	9
	27
	Improved Banana production
	1000
	500
	500
	0
	500
	0
	0

	
	14
	11
	25
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	
	8
	3
	11
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	LUKALE
	0
	23
	23
	Improved Beans production
	670
	170
	500
	0
	500
	0
	0

	
	10
	10
	20
	Improved maize production
	640
	140
	500
	0
	500
	0
	0

	
	15
	10
	25
	Improved Onion production
	775
	275
	500
	0
	500
	0
	0

	
	10
	6
	16
	Banana wine
	829.5
	329.5
	500
	0
	500
	0
	0

	NYAKAYANJA
	26
	12
	38
	Vegetable production
	1000
	500
	500
	0
	500
	0
	0

	
	4
	16
	20
	Maize Production
	1000
	500
	500
	0
	500
	0
	0

	
	13
	12
	25
	Improved poultry production
	1000
	500
	500
	0
	500
	0
	0

	
	10
	8
	18
	Vegetable production
	1000
	500
	500
	0
	500
	0
	0

	KAYANGA
	4
	14
	18
	Improved Maize production
	1000
	500
	500
	0
	500
	0
	0

	
	16
	9
	25
	Improved Beans production
	1000
	500
	500
	0
	500
	0
	0

	
	14
	12
	26
	Improved poultry production
	900
	400
	500
	0
	500
	0
	0

	
	18
	9
	25
	Improved Beans production
	1000
	500
	500
	0
	500
	0
	0

	CHAMCHUZI
	7
	16
	13
	Improved Maize production
	1000
	500
	500
	0
	500
	0
	0

	
	8
	3
	11
	Improved Beans production
	1200
	700
	500
	0
	500
	0
	0

	
	13
	11
	24
	Improved Maize production
	1000
	500
	500
	0
	500
	0
	0

	
	12
	3
	15
	Improved Beans production
	1000
	500
	500
	0
	500
	0
	0

	KAKURAIJO
	0
	15
	15
	Improved Tree Nursery
	750
	250
	500
	0
	500
	0
	0

	
	14
	10
	24
	Improved Poultry production
	1000
	500
	500
	0
	500
	0
	0

	
	19
	11
	30
	Improved Poultry production
	753
	253
	500
	0
	500
	0
	0

	
	15
	9
	14
	Improved Beans production
	1000
	500
	500
	0
	500
	0
	0

	KIBONDO
	16
	13
	29
	Improved banana production
	1000
	500
	500
	0
	500
	0
	0

	
	7
	9
	16
	Improved Beans production
	1000
	500
	500
	0
	500
	0
	0

	
	8
	3
	11
	Improved banana production
	1000
	500
	500
	0
	500
	0
	0

	
	12
	14
	26
	Improved Beans production
	1000
	500
	500
	0
	500
	0
	0

	IHEMBE II
	8
	3
	11
	Improved Beans production
	1000
	500
	500
	0
	500
	0
	0

	
	13
	11
	24
	Improved poultry production
	1000
	500
	500
	0
	500
	0
	0

	
	12
	3
	15
	Improved Beans production
	1000
	500
	500
	0
	500
	0
	0

	
	13
	11
	24
	Improved poultry production
	1000
	500
	500
	0
	500
	0
	0

	NYABIYONZA
	8
	3
	11
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	
	13
	11
	24
	Improved Beans production
	1000
	500
	500
	0
	500
	0
	0

	
	7
	9
	16
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	
	8
	3
	11
	Improved Beans production
	1000
	500
	500
	0
	500
	0
	0

	BUKANGARA
	13
	11
	24
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	
	12
	11
	23
	Improved Beans production
	1000
	500
	500
	0
	500
	0
	0

	
	10
	24
	24
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	
	15
	10
	25
	Improved Beans production
	1000
	500
	500
	0
	500
	0
	0

	NYAKAKIKA
	16
	9
	25
	Improved Beans production
	1000
	500
	500
	0
	500
	0
	0

	
	17
	9
	26
	Improved poultry production
	1000
	500
	500
	0
	500
	0
	0

	
	20
	10
	30
	Improved Beans production
	1000
	500
	500
	0
	500
	0
	0

	
	13
	13
	26
	Improved pig production
	1000
	500
	500
	0
	500
	0
	0

	KAYUNGU
	13
	12
	25
	Improved banana production
	1000
	500
	500
	0
	500
	0
	0

	
	8
	15
	23
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	
	10
	11
	21
	Improved banana production
	1000
	500
	500
	0
	500
	0
	0

	
	13
	11
	24
	Improved Beans production
	1000
	500
	500
	0
	500
	0
	0

	KIBINGO
	13
	12
	25
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	
	14
	11
	25
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	
	12
	14
	26
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	
	8
	15
	23
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	KIHINDA
	16
	9
	25
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	
	16
	9
	25
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	
	13
	4
	
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	
	13
	17
	30
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	NYAKAGOYAGOYE
	15
	9
	24
	Improved poultry production
	1000
	500
	500
	0
	500
	0
	0

	
	16
	13
	29
	Improved poultry production
	1000
	500
	500
	0
	500
	0
	0

	
	7
	9
	15
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	
	15
	10
	25
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	BUJURUGA
	14
	11
	25
	Improved bees  keeping
	1000
	500
	500
	0
	500
	0
	0

	
	16
	9
	25
	Improved piggery production
	1000
	500
	500
	0
	500
	0
	0

	
	13
	12
	25
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	
	10
	15
	25
	Improved maize production
	1000
	500
	500
	0
	500
	0
	0

	
	1529
	1262
	223
	
	122,527.5
	179,653
	60,000
	
	60,000
	
	


